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Section 1

 General Overview 
1.1  Introduction 
 Due to the relatively intact forest cover and large below-ground carbon 

storage in the peat soil, the Merang Peat Swamp Forest area in South 
Sumatra is a promising location for a REDD pilot project. In close 
proximity to the protected areas of Sembilang National Park in South 
Sumatra province, and Berbak National Park in Jambi province, the Merang 
project area encompasses one of the last contiguous peat forest areas of 
Southern Sumatra. A classic frontier forest, it is now jeopardized by illegal 
logging and expanding plantations, mostly oil palm or pulp and paper. 
Without conservation measures, this last peat land forest of Southern 
Sumatra will soon be lost and with it one of the last refuges for many 
threatened animal species, such as the critically endangered Sumatran Tiger. 

 Commissioned by the German Federal Ministry of Environment, Nature 
Conservation and Nuclear Safety (BMU), the Deutsche Gesellschaft 
für Internationale  Zusammenarbeit (GIZ) GmbH, in cooperation 
with the District-, and Provincial Forestry agencies and the Ministry 
of Forestry, is  implementing a project called: “Biodiversitätsschutz 
durch Vorbereitungsmaßnahmen für Vermiedene Entwaldung (REDD) im 
Torfwaldgebiet Merang” (Biodiversity Conservation through Preparatory 
Measures for Avoided Deforestation - REDD). Titled the “Merang REDD 
Pilot Project (MRPP)”, it is part of the German federal government’s 
Climate Initiative and financed as a grant scheme (1.445.250 Euro), for the 
project period from 2008 to 2011.
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 The project contributes to national biodiversity conservation targets and 
has a strong community development component. It is part of the REDD 
readiness activities of the Indonesian government.

 In October 2009 a second component was approved and financed by the 
BMU for applying and implementing knowledge management at MRPP, 
and to support an increased exchange of experiences between stakeholders at 
local and national level. A budget of 651.000 Euro was made available until 
the end of 2011.

 Benefiting from various studies and other work carried out in the same 
area under the EU-funded South Sumatra Forest Fire Management Project 
(SSFFMP) from 2003 to 2007, geo-monitoring systems have been set 
up. Carbon stored in the forests (above- and below-ground) has been 
inventoried. The methodologies developed by the project have now become 
the basis of the national regulation for carbon inventories in production 
forests (P.3/VI-Set/2010).

 In close cooperation with local authorities, communities and the private 
sector, the project focused on strategies and institution building for peat 
forest management along with conservation.

1.2 Development Context
 Deforestation and forest degradation are some of the main contributors to 

climate change. Most of the deforestation and degradation is happening in 
some of the largest tropical forest areas in the developing world, particularly 
Brazil, Indonesia and the Congo. It is estimated that in Indonesia alone, 
around 2 million hectares of forest were lost annually in the 1990s, and 
from early 2000 until now it is likely that more than a million hectares 
have been lost. A large part of the 120 million hectares or so of forest in 
Indonesia are degraded1. 

 The new laws that have been passed since 1999 regarding the forestry and 
environmental sector have not yet made any significant impact on how 
forestry and the environment is managed and protected. Even where laws 
are detailed and instructions have been given, problems remain in effective 
implementation and enforcement. Because of the very slow improvement 
and lack of implementation, many donors left the forestry sector or did not 
renewed their former projects and programmes. This trend continued until 
the issues of climate change and REDD came to the forefront after the 2007 
COP meeting in Bali. 

 After 2007, a real international rush started to set up projects directed at 
climate change and REDD. More than 20 REDD Projects and a number 
of climate change programmes from various governments and donors were 
listed in Indonesia in 2010.

1 These are estimates and exact statistics should be treated cautiously as it is not always possible to verify the 
source(s).
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 Starting in 2008 with a head start from the former SSFFMP and through 
good contacts with local institutions, MRPP has advanced considerably and 
finalized a number of results and products - details of which are given in the 
following chapters.

 To achieve these results it was decided to work with national and 
decentralized government, support the development of new structures at 
provincial and district level through a multi-stakeholder approach, and to 
reduce the dependence on government structures. Most major stakeholders 
in the forest sector were freely addressed, including the private sector and 
non-governmental institutions. Experience from the climate change sector 
and REDD projects shows that within short project cycles, action taken by 
the international community and governments is generally too slow to have 
a major impact during implementation. For example, most of the COP’s 
after the Bali meeting have failed to make any significant progress.

1.3 Expected results of MRPP I and II
 Although the project time period was limited to a little over three years, 

aims and targets were set high as the experienced team was able to start work 
immediately with the basic infrastructure already in place.

 Major aims to be achieved were:

•	 Climate	change	and	REDD	are	socialised	to	all	major	stakeholders,	with	
priority at provincial, district and village level.

•	 Institutional	structures	are	established	for	managing	the	Merang	peat	
forest area in in a sustainable way.

•	 Carbon	accounting	and	monitoring	are	implemented	according	to	
international and national standards.
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•	 Forest	fires	and	illegal	activities	are	reduced	by	involving	local	
communities and establishing Forest Ranger Groups.

•	 A	wide-ranging	and	extensive	Community	Development	Programme	
is implemented to reduce poverty and dependence on the remaining 
forest.

•	 Capacity	development	for	stakeholders	on	all	levels	creates	greater	
awareness on climate change and REDD issues, and allows stakeholders 
to participate in the processes. Hence first capacities and competences 
are increased.

•	 Possibilities	for	rehabilitation	of	degraded	areas	are	identified,	selected	
and finally tested and implemented at various areas in Merang, 
including the production of seedlings.

•	 Experiences,	developed	products,	and	lessons	learned	are	shared	
with audiences and stakeholders on the local, national, regional and 
international level.

1.4 Methodology and Approach
 The overall goal is to achieve the sustainable management of natural 

resources in Indonesia, in particular for peat swamp forests. 

 The Log frame planning approach was taken for the formulation of the 
goals, results and activities. Planning was done with all relevant stakeholders 
in a participative and transparent process. Implementation of activities 
involved the government sector, the private sector, civil society and local 
communities.

 Throughout implementation an exchange of ideas, experiences, lessons 
learned and an intensive dialogue with partners and institutions took place 
and has given MRPP an excellent reputation in Indonesia.

 Overall goal:
 Contribute to sustainable natural resource management, biodiversity 

protection and rehabilitation of degraded peat lands in South Sumatra.

 Project purposes of MRPP I and II:
 Support the protection and rehabilitation of the last natural peat swamp 

forest in South Sumatra and its biodiversity through a KPHP management 
system and preparation for REDD mechanism.

 Lessons learnt and experiences of the MRPP are available to relevant 
national and international stakeholders.

 Networking between other donor initiatives to reduce deforestation and 
degradation of peat forests is enhanced.

  Note: Results and Activities and relevant Budgets are in the Annex
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1.5   Plan of Results and Activities Implemented
 In order to achieve the aims of the project, a number of results and outputs 

must be delivered. For each single result the Annual Work Plans included 
the activity, sub-activities, indicators, means of verification, responsibility, 
assumptions and remarks. Human and financial resources were estimated 
and summarized for all results and activities. As mentioned above, the 
logical framework planning method was used throughout and a vertical 
logic was applied.

 Whenever possible the project developed Specific, Measurable, Achievable, 
Relevant and Time-bound indicators (SMART) as a guide for monitoring 
and evaluation. 

 MRPP I and II worked to achieve the following results:

 Result 1:
 A management structure (KPHP) is developed and set up for the Merang 

peat lands area, and rehabilitation of selected areas is implemented.

 Result 2:
 Peat lands, forest carbon, biodiversity and rehabilitation areas are identified, 

measured and monitored.

 Result 3:
 Integrated fire management and illegal activity reduction measures are 

applied through community participation and sustainable natural resource 
management.

 Result 4:
 REDD preparation steps are supported, including preparation for carbon 

trading.
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 Result 5: 

 A communication strategy is developed with relevant target groups and 
decision makers on national and international level.

 Website with developed products is available and used for informing specific 
audiences and decision makers.

 Knowledge management is applied within MRPP and through 
disseminating important products and messages.

 For result 5 a specific, detailed ‘Information, Communication, Visibility 
and Knowledge Management’ (ICVKM) methodology was developed.

1.6 Project Location and Land Cover
1.6.1  Location

 The Merang peat dome forest in the Bayung Lencir sub district of Musi 
Banyuasin District (MUBA), South Sumatera Province, is located between 
the Medak and Kephayang rivers. The Merang peat dome forest covers 
approximately 150,000 hectares and is part of a larger peat swamp area that 
is linked to Sembilang National Park in the east, Muaro Jambi peat swamp 
forest in the north (adjacent to Jambi Province) and Berbak National Park 
in the northwest. 

 The project site covers approximately 24,000 ha within the Merang peat 
swamp forest area. The area selected for the project was recommended by 
the Regent of Musi Banyuasin District and is a former production forest. 
On September 2009, the Regent issued two decrees (No. 23 and 24) 
approving the Merang REDD Pilot Project (MRPP) and establishing a 
Forest Management Unit (FMU) that included the project area. On the 
7 December 2009, the Ministry of Forestry approved the Lalan FMU as 
a model FMU for managing 265,953 ha of various forest concessions and 
conservation areas with decree Sk.789/Menhut-II/2009. The MRPP was 
allocated a 24,000 ha plot within the area of the Lalan FMU. 

 There are no villages or communities inside the project area, however 
several villages are located along the major rivers surrounding the area. 
Camps inside the area are usually set-up by illegal loggers and trespassers. 
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Table 1. Land cover types classified from Landsat imagery, 2008

No

1

2

3

4

5

6

7

8

Classes

Logged over peat swamp forest - dense canopy

Logged over peat swamp forest - medium canopy

Forest re-growth

Mahang and gelam-dominated forest

Shrubs

Grasslands

Open lands

Recently logged/burnt forest

Size (ha)

3054 

5950 

4393 

139 

1308 

1305 

3534 

3802 

%

13

25.3

18.7

0.6

5.6

5.6

15

16.2

The villages of Muara Merang and Kepayang are the most adjacent to the 
Merang Kepayang peat swamp forest (Muara Merang is approximately 
225 km from the provincial capital of Palembang). Rivers provide the 
main access to villages although some private companies (oil and oil palm 
plantations) have built a few small road networks.

 There were many reasons to choose South Sumatra province, but in 
particular because of the large peat swamp areas with peat-domes that 
serve as huge carbon sinks, the availability of a block of peat-swamp forest 
for REDD demonstration activities (in the MUBA District) where the 
team already had experience and collected data, and - last but not least - 
stakeholders with an interest to jointly implement such a project. 

1.6.2 Landcover

 Vegetation and land cover mapping for the MRPP area was conducted 
using remote sensing data. Available spectral signatures were used with 
knowledge of vegetation types in the field to define land cover classes. 
Degradation levels of peat swamp forest were differentiated since they store 
different values of carbon stocks. 9 land cover classes were used for image 
classification in the MPSF; 2 classes of logged-over peat swamp forest (dense 
and medium); 2 vegetation classes of secondary forest (mahang and gelam 
forest); 1 re-growth class and 4 deforestation classes (shrubs, grasslands, 
open/burnt land, and recently logged forest).

 These land cover classes were used for stratification of carbon stock 
assessment. Stratification is needed for improving accuracy during biomass 
sampling. For the purpose of stratification we simply further divided the 
classes into 8 sub-classes. Gelam forest was merged into the same class as 
Mahang forest due to the relatively small area it has in the MPSF.  

 Based on interpretation of Landsat images from 2008, more than 38% of 
the MRPP area is covered by natural logged-over peat swamp forest. Other 
forest classes, including forest re-growth and secondary forest dominated by 
Mahang, contribute to 19% of the area. More than 41% of the project area 
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is deforested due to the logging and peat fires of 2004 and 2006. These areas 
need human intervention for rehabilitation, mainly through enrichment 
planting and canal blocking.

1.7 Project Phases and TA Team Phasing In
 Project implementation was internally divided into a number of phases, 

which were:

 1. Start up phase - 3  months 

 2 Analysis, design and implementation phase - 30 months

 3. Handing over and dissemination phase - 6  months

 The local TA Team started in October 2008. The international team leader 
started in December 2009 with MRPP II. Most of the team members 
were directly recruited from SSFFMP and with this, continuation and past 
experiences were immediately secured.

 Throughout AWP I-III the team assisted the Indonesian stakeholders to 
make contributions towards project results and project purpose.

  AWP III implementation had a reduced TA team towards the end of 2011, 
in line with planning and available budgets, and the need to hand over the 
inventory and developed products.

1.8  Planning and Implementation According to 
Annual Work Plans AWP 1 to AWP 3

 Using a chronological approach to look at the AWPs we can identify a clear 
focus and priority setting for each.

 The first AWP I period focussed on the setting up the infrastructure and 
the implementation team, as well as participative project socialisation 
and planning. An analysis of stakeholders and problems was initiated and 
baselines were established. By the end of 2009, infrastructure and the 
capacity of the stakeholders and the team had progressed well.



9

Summary Report of Results and Achievements 

 The second AWP II continued with analysis, but clearly set the priority 
on activity implementation to work towards achieving the results 1-5. 
Major requirements for REDD were addressed and carbon accounting and 
monitoring received substantial attention.

 AWP III continued with an increased number of stakeholders and enlarged 
activity implementation that included capacity development at institutions, 
increasing awareness with society and village communities, and widening 
community development activities in the three villages. Again, requirements 
for REDD were addressed and carbon accounting and monitoring 
progressed further.

 AWP III, the final AWP for the year 2011 had a clear exit strategy and 
approach with planned and implemented activities:

	 •	 Consolidation	of	measures	and	modules	developed.

	 •	 Finalization	of	started	activities.

	 •	 Filling	identified	gaps	not	yet	closed.

	 •	 Handing	over	and	transfer	remaining	tasks.

	 •	 Closing	and	exiting	from	MRPP.

 With a focus on these exit strategy components, MRPP has achieved a 
high degree of sustainability. After 37 months of project implementation 
MRPP has achieved considerable results and outputs. This was only 
possible through the good will, co-operation and co-ordination between all 
stakeholders. 

 The project management and staff are confident that by the end of 2011, 
MRPP will have had a considerable positive impact on creating awareness 
on climate change and REDD, and will have contributed to the Indonesian 
REDD process in a substantial way. First capacities and competences at 
village, district, province and some on national level have been developed 
and provide a solid basis for Indonesian partners to continue.
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Setting a camera trap to monitor wildlife in the project area in cooperation 
with the Zoological Society of London. The footprints of wild boar (Sus scrofa), 
Mouse deer (Tragulus javanicus) and Barking deer (Muntiacus muntjak) have 
been seen on surveys, as well as fresh tiger’s (Panthera tigris sumatrae) tracks.
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Section 2

 Main Results and 
Achievements to Date 

 A brief overview of achievements to date is listed below; more detailed 
descriptions are arranged according to project components:

•	 Listed	as	one	of	the	first	REDD	Demonstration	Activity	Projects	in	
Indonesia.

•	 All	project	components	implemented	in	the	field	(not	just	theory	and	
plans).

•	 Established	and	supported	the	Forest	Management	Unit	/	KPHP	
Merang.

•	 Carbon	accounting	and	monitoring	included	in	the	national	standard.

•	 Community	development	and	alternative	income	modules	in	3	villages.

•	 15	competent	village	groups	formed	and	micro	credit	availability	
secured through revolving funds.

•	 Comparative	studies	made	with	key	persons	and	decision	makers	at	all	
levels of government.

•	 Compilation	of	data	and	survey	results	(villages,	peat,	biomass,	carbon,	
scenarios, awareness, etc.).

•	 Close	to	3000	participants	in	capacity	development	through	MRPP	
training, seminars, workshops and focus groups. 

•	 Website	and	numerous	reports,	books	and	information	products	
produced, presented and distributed to audiences.

•	 Active	participation	in	local,	national,	and	international	conferences	
and constant dialogue and information exchange with a large number of 
relevant stakeholders.

•	 The	project	has	contributed	to	an	increase	in	the	knowledge,	skills	and	
science of climate change and REDD+.
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2.1  Results and Achievements per Component
 MRPP I and II had clear priorities and assigned implementation 

components. For each priority component one Technical Assistance 
Specialist was assigned. The national and international team leaders 
carried out the overall management with support from the FORCLIME 
Programme on the national level. The TA and respective components 
are listed at the front cover page. Detailed results and achievements per 
component are given below.

2.2   Component 1: Climate Change, Biodiversity and 
FMU

 After the COP 13 in Bali, when climate change and REDD gained some 
momentum on the international scene the MRPP proposal was initiated 
in 2008. Most participants attending the Bali Conference might have had 
a basic understanding what is meant by climate change and REDD, but 
the average citizen of the world and the poor farmers in and around forests 
would have no clue what it is about.

 Hence MRPP had from the start to create awareness on these issues and 
gain support for future measures from the communities, government 
organisations, NGOs and the private sector. This was pioneering work in 
South Sumatra and Indonesia at large. Now towards the end of 2011 we can 
say that many citizens, government employees, civil society and the private 
sector have a basic idea what climate change, biodiversity and REDD is.

 A second major question was what needs to be protected and what 
structures are required for it. Here for sure biodiversity of the peat swamp 
forest and the forest as such received highest priority. For the structures 
the concept of decentralized forest management units  (FMU / KPH) was 
best suited and needed to be promoted. This process of setting up FMUs 
and providing clear legality and regulations is on-going and needs further 
support. MRPP therefore made substantial contributions to set up the 
KPHP Lalan Manggsang Mendis with a total area of more than 260.000 
hectares.
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 Activities for all sub components of climate change, biodiversity, and forest 
management units have been conducted over a three year journey at MRPP 
and substantial progress was made in the field and with stakeholders. The 
groundwork for significant reduction of carbon emissions from deforestation 
and forest degradation has been made.

 Major aims, specific activities and achieved results within the sub-
components are listed below:

 Climate change aims, activities and results: 

•	 To	socialize	climate	change,	REDD,	and	carbon	trading	to	selected	
audiences and the public at large.

•	 To	participate	in	dialogues	on	climate	change	and	REDD	with	the	
stakeholders.

•	 To	promote	community	and	stakeholder	participation	to	mitigate	illegal	
activities (fire prevention, illegal logging, encroachment, poaching). 

•	 To	integrate	results	of	climate	change	agreements	into	MRPP	and	
disseminate accordingly to stakeholders.

•	 To	initiate	and	continue	capacity	development	of	stakeholders	in	these	
sectors.

•	 To	set	up	and	support	a	Climate	Change	Coordination	Team	of	South	
Sumatra (CCCTSS) to be ready for climate change and REDD+ .

•	 To	establish	and	consolidate	networks	and	coordination	with	key	
stakeholders on all levels.

 These aims were translated into activities that have been implemented and 
conducted in the field of climate change to achieve the desired results. 
Table 1 highlights important measures conducted. It also presents the many 
stakeholders involved and addressed, such as government institutions, the 
public at exhibitions and for specific and selected participants.

 The local and national media played an important part to disseminate and 
raise awareness on climate change and REDD.
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Table 2.  List of Climate Change Activities Conducted and Participated

 Name of Activity

Half-Day Seminar on BioChar, MRPP, Palembang

Socialization meeting on MoF Policy and Climate Change at 
Palembang

One Day Seminar on REDD and VCM, MRPP and Provincial 
Governor, Palembang

Workshop peran IUPHHK dalam perubahan iklim GTZ Forclime

Environment Day, Sekayu

Stakeholder REDD + Update Gatherings

Workshop on Mitigation & Adaptation to Climate Change & 
Potential Research in South Sumatra, collaboration w/Unsri

Workshop on Mitigation, Adaptation & Provincial Government 
Policy to climate change collaboration w/DPRD

Coordination meeting with CC Taskforce

Workshop on Mitigation, Adaptation & Provincial Government 
Policy to climate change collaboration in Muba

Regular Meeting of National Satgas REDD+

Seminar 2 nd Public Consultation “Climate Risk and Adaptation 
Assessments (CRAA) in South Sumatra Province” at Horison 
Hotel

Press Conference of World Forestry Day 2011, at Bumbu Desa 
Palembang

World Forestry Day, Atrium PTC

Focus Discussion Group on Payment Mechanism of REDD+, 
organized by UN REDD Programme Indonesia in cooperation 
with Center for Policy and Climate Change Policy of FORDA, 
MoF, Ciloto Bogor

Lokakarya REDD+, Informasi Persiapan REDD+ dan konsultasi 
Pembentukan Lembaga REDD+ Sub Nasional Sumsel, Swarna 
Dwipa Palembang collaboration w/Pemprov, BLH, Bappeda

National seminar on climate change and food security, Pasca 
Sarjana Unsri Palembang

International Workshop “Social Forestry and Its Role in 
Climate Change Mitigation and Adaptation” Santosa Villas and 
Resort, Jalan Raya Senggigi Km. 11, Lombok

WS MRPP & Muba Government on CC and REDD+ Funding, 
Meeting room Bappeda Muba

WS Update on REDD development and sustainability in 
Sumsel, Novotel Palembang

F

8

N/A

17

3

35

12

23

21

10

13

20

15

32

1000

0

21

162

10

16

6

 Date of 
Implementation

19 Feb. 2010

25 Feb. 2010

29 April  2010

3-4 June 2010

9-10 June 2010

27 Aug. 2010

03 Nov. 2010

19 Nov. 2010

19 Nov. 2010

23 Feb. 2011

4 March 2011

15 March 2011

21 March 2011

27 March 2011

29 March 2011

14 April 11

24-25 May 2011

6-10 June 2011

27 July 2011

19 August 2011

  
No

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

M

21

N/A

109

25

67

22

47

34

4

51

50

35

8

2000

25

81

114

30

19

38

Total

29

N/A

126

28

102

34

70

55

14

64

70

50

40

3000

25

102

276

40

35

44

Number of Participants
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 Some of the major  outcomes of these climate change activities and 
measures are:

•	 There	is	now	an	increased	awareness	with	all	stakeholders	including	
communities about climate change and REDD.

•	 Forest	surrounding	communities	have	started	to	reduce	illegal	activities	
in the MRPP area due to alternative income possibilities.

•	 Government	institutions	and	stakeholders	have	increased	capacity	and	
competence to address climate change and REDD.

•	 Networking	and	advanced	collaboration	with	local	and	selected	
international universities and other institutions in the REDD sector 
and Climate Change has been enhanced at provincial, national and 
international level.

•	 The	Climate	Change	Coordination	Team	of	South	Sumatra	(CCCTSS)	
is established and has taken on responsibilities.

 Biodiversity, aims, activities and results: 

•	 To	collect	and	analyse	biodiversity	documents	and	reports,	in	particular	
from Merang or other peat swamps in Indonesia or South East Asia.

•	 To	assess	biodiversity	parameters	and	habitat	quality.

•	 To	identify,	measure	and	monitor	biodiversity.	

•	 To	recommend	rehabilitation	measures	for	enrichment.

•	 To	document	the	results	of	studies	and	to	disseminate	them.		



Table 3.  List of Biodiversity Activities Conducted and Participated

 Name of Activity

Biodiversit and climate change workshop Gottingen University 
+ DAAD

Pelatihan Pendidikan Lingkungan KMPH

CI Workshop in Novotel Bogor

Pelatihan Inventarisasi Karbon dan Pengenalan Jenis Pohon

Carbon Inventory on the job training ZSL + Berbak NP

OSIRIS Training for REDD analysis Conservation International

ZSL Berbark Workshop, Jambi

Half-Day Seminar on Forest Carbon Survey Methodology (MRV 
Workshop), GTZ and BPK MoF, Jakarta

Biodiversity Day, Palembang

Biodiversity Day, collaborated with Forclime Workshop

Conservation GIS Workshop in cooperation with SCGIS 
Indonesia

Workshop on Tropical Wetland Ecosystem of Indonesia, Sanur 
Beach Hotel Bali

One year web Foto Biodiversitas Indonesia and Launching 
electronic magazine of Biodiversitas Indonesia in Taman Kyai 
Langgeng, Magelang

Simposium “Issues in Global Species Conservation Efforts” IPB

Asian Wetland Symposium 2011, Magellan Resort, Sabah, 
Malaysian Borneo

F

10
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5
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135

39

40

20

11

N/A

100

 Date of 
Implementation

11-15 March 2009

8-10 June 2009

27-28 June 2011

7-10 October 2009

1-6 October 2010

13-14 Oct. 2009

19 January 2010

25 March 2010

22 May 2010

23 May 2010

23-26 Nov. 2010

11-15 April 2011

22 May 2011

4-5 July 2011

18-21 July 2011

  
No

1

2

3

4

5

6

7

8

9
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11

12
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15

M

20

27

19

18

6

15

29

N/A 

351

105

3

40

27

 

N/A

200

Total

30

30

29

18

7

20

44

 N/A

486

144

43

60

38
 

N/A

300

Number of Participants

 Again the table below gives an overview of important interventions by 
MRPP regarding biodiversity issues and targeted stakeholders.

 The outcomes of these specific biodiversity activities and measures 
are:

•	 Data	and	information	was	collected	and	analysed	for	setting	up	studies	
and surveys to complement data and information.

•	 A	number	of	biodiversity	sectors	were	further	measured,	monitored	and	
documented.

•	 Reports	and	books	are	available	and	have	been	published	to	a	very	high	
standard. Distribution has started and will be enhanced and increased 
to stakeholders during the final workshop in October 2011.

•	 Books	on	Birds,	Fish	and	Tree	species	in	Merang	are	available.	

•	 Local	species	have	been	identified,	seedlings	produced	and	used	in	
rehabilitation areas.

Merang REDD Pilot Project (MRPP) 
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 Forest management unit, aims, activities and results:

•	 To	identify	possibilities	for	future	management	of	the	Merang	Peat	
Swamp Forest.

•	 To	support	the	establishment	of	a	Forest	Management	Unit	with	local	
and national stakeholders.

•	 Assist	first	implementation	steps	on	how	to	develop	a	management	
structure (KPHP). 

•	 To	engage	in	capacity	and	competence	building	measures	for	future	
KPHP personnel.

•	 To	lobby	for	KPHP	at	national	and	local	level	so	that	it	will	advance	
further and obtain funds from the government.

•	 To	carry	out	joint	activities	for	the	establishment	of	initial	activities	and	
to reduce illegal activities in the field

 The FMU concept is not new and has been a target for the Forestry 
Ministry for many years. However, the process is very slow and it is not 
on the priority list. For implementation of REDD and decentralisation 
the KPHP concept would have a number of positive impacts, but would 
need some better and clearer regulations, in particular when taking on 
business opportunities (like Carbon Trading). MRPP was therefore very 
much dependent on how far the national KPHP legislation process allowed 
decisions to be made on the set up and management.

Table 4.  List of Forest Management Unit Activities Conducted and Participated

 Name of Activity

1  Workshop on Village Mapping and Baseline, MRPP and Eris 
Akhyar, Palembang

2  One Day Workshop on Landuse and Social Economic Survey, 
MRPP and Eris Akhyar, Palembang

3  Workshop on Public Consultation for REDD Regulation, MoF, 
Jakarta

4  Workshop on Public Consultation for R-Plan, FORDA MoF and 
Dishut Prov. Sumsel, Palembang

5  Workshop on KPH establishment speed up conducted by MoF 
at Palembang

6  Workshop on Public Consultation of KPHP Lalan, MRPP and 
Dishut Muba, Sekayu

7  Comparative Studi on Peat Swamp Forest Management and 
Rehabilitation, MRPP, Central and South Kalimantan

8  Workshop on Finalization of KPHP Model, Dirjen Baplan MoF, 
Jakarta

9  AKECOP Workshop on REDD in ASEAN, IPB and Korea, Bogor

10 Workshop on Tackling Illegal Logging Activity, MRPP, Sekayu

F

3

5

N/A

N/A

N/A

10

1

 
N/A

N/A

10

 Date of 
Implementation

8 January 2009

 19 February 2009

25 March 2009

6 April 2009

 7 May 2009

 18 May 2009

24-30 July 2009

1 August 2009

14-15 Oct. 2009

3-5 Nov. 2009

  
No M

17

17

N/A

N/A

N/A

50

11
 

N/A

N/A

50

Total

20

22

N/A

N/A

N/A

60

12

 
N/A 

N/A

60

Number of Participants

Table continued on next page
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Table 4.  List of Forest Management Unit Activities Conducted and Participated (continued)

 Name of Activity

11 Workshop on Conflict Mapping in Forestry Sector, BP2HP, 
Palembang

12 Workshop on Land Tenure, WALHI, Palembang

13 Workshop on Public Consultation of KPHP, Dirjen Baplan MoF, 
Jakarta

14 Workshop on Training Need Assessment of KPH, GTZ and 
Pusdiklat Bogor, Sekayu

15 Workshop on Training Need Assessment of KPH, GTZ and 
Pusdiklat Bogor, Sekayu

16 ICOPE Conference, Nusa Dua Bali

17 Half-Day Seminar on Forest Carbon Survey Methodology (MRV 
Workshop), GTZ and BPK MoF, Jakarta

18 Workshop on Local Community and REDD Issues, WARSI, 
Jambi

19 Seminar on social forestry concept and experiences, UNSRI, 
Palembang

20 Workshop on Public Consultation of Grassroot Capacity Need 
Assessment, GTZ and RECOFTC, Palembang

21 Comparative Studi on KPH, MRPP, East Java and Bali

22 Workshop on UPTD KPH Lessons Learned, GTZ and Dirjen 
Baplan, Jakarta

23 TNC/WE Workshop on community participation, Jakarta

24 KPH Training at Pusdiklat Bogor

25 Seminar on Expanding Access to Community Forest 
Management, WBH-Anugrah Hotel

26 Coordination Meeting about KPHP at Forclime and MoF

27 KPH coordination meeting at national level, Bogor

28 Coordination Meeting for Master Plan KPHP Drafting

29 The International Conference on Forest Land Tenure, 
Governance and Enterprise, Experiences and Opportunities for 
Asia in a Changing Context, Lombok

30 Facilitation on Socialitation RKHD & RTHD Documents of Hutan 
Desa Merang

F

N/A

N/A

N/A

3

3

55

11
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0
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23 Nov. 2009

16 Nov. 2009

 4 Dec. 2009

16-17 Dec. 2009

16-17 Dec. 2009
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25 March 2010
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15 April 2010

17-22 May 2010

31 May-1 June 
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1 May 2011

9-10 May 2011

30 May–1 June‘11

8 July 2011

11-15 July 2011

16-18 August 
2011
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N/A

N/A
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30
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70
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N/A
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 N/A
 

N/A

0

47
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65

7

150

16
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N/A

N/A

N/A

33

33

227

81

 
N/A 
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N/A

8

N/A 

 
 N/A

25 

 52

 
12

76

7

 250

21

Number of Participants

 Results achieved with the interventions for the KPHP:

•	 Established	the	KPHP	Model	Lalan		Mendis	signed	by	the	Minister	of	
Forestry in 2009.

•	 Designed	UPTD	KPHP	Model	Lalan	by	Musi	Banyuasin	Regent	in	
2010.

•	 Increased	capacity	and	competency	of	human	resources	in	UPTD	
KPHP Model Lalan through education and training participation for 
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the prospective Head of KPHP, learning through various training, 
workshops and study tours, and activities during field surveys.

•	 Established	commitment	from	Government	of	Musi	Banyuasin	District	
and provincial government

•	 Elaborated	and	supported	the	development	of	a	basic	collaborative	
management plan in accordance with the KPHP concept, together with 
stakeholders.

•	 Facilitated	a	Master	Plan	of	Forest	Management	Unit	(KPHP)	Lalan-
Mangsang-Mendis document as a blue print for long term KPHP 
management.

•	 Joint	activities	/	operations	implemented	to	reduce	illegal	activities	with	
a number of stakeholders.

 MRPP first had to focus on the facilitation to set up a FMU and to prepare 
for the management. With many legal hurdles to take, this process was 
time consuming and slow. The challenge now is to further strengthen the 
management and the legal basis for future REDD+ involvement. Peat 
Swamp Forests are governed by a multitude of laws and regulations and 
prone to different interpretation. Often good data on forest cover, size and 
depth of peat is not available. MRPP has managed to survey and study the 
Merang Block in much detail and all necessary data for future REDD is on 
hand.

 In 2011 MRPP continued to assist communities and NGOs to finalize the 
process in obtaining village forest licences within the KPHP boundaries. By 
end of 2011 it is hoped that at least 2 licences are given by the Ministry of 
Forestry. The challenge for the future is proper management of the village 
forests. Guidance and support are needed.

2.3  Component 2: Forest Monitoring, Carbon 
Accounting and Fire Management

 Component 2 involves technical aspects related to forest measurement and 
carbon accounting. However, the component has 3 major parts: (1) Forest 
monitoring and assessment of forest biodiversity, peat swamp characteristics, 
and threats to the peat swamp forest from illegal activities and forest fires. 
(2) Carbon accounting for developing baseline emission and reference 
emission level, through Tier 3 accuracy of emission factors and activity data. 
(3) Fire management systems that actively involve local communities. 

 Forest Monitoring

 Forest monitoring is one of the most important aspects for a sustainable 
forest management program. Actual information on existing forest areas 
is useful for managing timber stock as well as for carbon stock assessment. 
Forest monitoring should be conducted regularly to assess not only forest 
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coverage, but also other parameters associated with forest ecosystems, 
such as soil characteristics, plant and wildlife diversity and threats to the 
ecosystem. It employs both remote sensing technology and field surveys. 

 Remote sensing technologies are very useful to capture vast areas of forest 
and land, for forest and vegetation mapping and also fire and hotspot 
monitoring. Moreover, it is possible to assess historical forest conditions 
using remote sensing, which are useful for assessing deforestation rates, 
and thus historical emissions. A terrestrial survey allows us to collect 
more detailed and comprehensive information about forest attributes. 
A combination of these two methodologies will give accurate and 
comprehensive forest information.

 We conducted vegetation and land cover mapping for the MRPP project 
area using remote sensing data. We applied and used the integration of 
local knowledge on vegetation types in the field and available spectral 
signatures of remote sensing data to define land cover classes. Moreover, 
we also differentiated degradation levels of peat swamp forest, since they 
store different value of carbon stocks. This means, that we were able to 
identify more classes than those required by the national standard for a land 
cover classification system. There are 8 land cover classes used for image 
classification in the MPSF: 3 classes of secondary forests (dense logged-
over forest, medium logged over forest, and secondary forest dominated by 
Macaranga); 2 classes from differentiation of forest re-growth and shrubs, 
and 3 deforestation classes (grasslands, open/burnt land and recently 
logged). These 8 land cover classes are useful for stratification of carbon 
stock assessment.

 Some factors have been identified as the causes of deforestation and 
degradation in the MPSF area, namely: logging (legal logging in the past 
and illegal logging at present) and peat fires. The legal logging conducted 
by timber concessions in the past merely resulted in forest degradation since 
they cut only large trees. At the end of 1999, many timber concessions 
stopped their selective logging operations in the MPSF and this led to 
unmanaged forest areas without sufficient protection. This was utilized and 
exploited by illegal loggers. 
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 The illegal logging, conducted by communities with support by a patronage 
system from rich businessmen, targets most of the commercial trees species 
with smaller diameters. Other non-commercial trees are also harvested and 
used to support the wood extraction process, either for making skidding 
tracks or for floating the timber in the canals and rivers. This has lead to 
excessive damage to the remaining forest stands.

 Monitoring of illegal logging activities was conducted using field surveys 
as well as remote sensing. In 2009, a survey of illegal logging activities 
was conducted in cooperation with the University of Muhammadiyah, 
Palembang (UMP). The survey revealed that loggers operate in small groups 
of 3-5 persons. Each group can extract around 70 – 100 m3 timber per 
month. It was estimated that up to 75 illegal logging groups are operating 
near Merang and Kepahiang Rivers. Loggers annually extract around 57,000 
m3 of timber from the area.

 Local communities have been involved in the direct monitoring of illegal 
logging on a regular basis. Canals and rivers are the only access for illegal 
timber extraction so it is very effective to monitor the illegal logging traffic 
from major rivers posts. Two Community Forest Ranger’s (CFR) field 
stations are situated in the river mouth of the Merang and Kepahiang rivers, 
where all rafts of illegal logs and timbers have to pass. The field station in 
the Merang River is very suitable for regular monitoring as it is located in 
the village where the CFR crews live. 

 Biodiversity monitoring

 The MPSF is an important peat swamp ecosystem for biodiversity 
conservation as it provides habitat and migration corridors for many 
threatened species. Wetland International (WI) and the South Sumatra 
Forest Fire Management Project (SSFFMP) have conducted earlier 
biodiversity surveys in the MPSF. These provided an important baseline 
for biodiversity in the area. Most surveys have focused on birds and large 
mammals, though some reptiles were recorded, particularly those specific to 
peat swamp forest such as the False Gharial (Tomistoma schlegelii). A total of 
156 bird species were recorded in the MPSF, including 25 near threatened 
species, 2 vulnerable species and 2 endangered bird species. The last four 
species (Lesser Adjutant Stork, Wallace’s Hawk Eagle, White-winged Duck 
and Storm’s Stork) are a priority for monitoring. 

Lesser Adjutant Stork (Leptoptilos javanicus) White-bellied Woodpecker (Dryocopus javanicus)
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 Hornbills are also an important key species for peat swamp forest ecosystems 
and are relatively easily observed due to their size and calls. The surveys 
conducted by WI and SSFFMP assessed large mammals and most of the 
large mammals recorded in the 2003 survey were confirmed and found 
again in the 2008 survey. 

 In 2009, MRPP conducted a multi-purpose inventory, focusing on biomass 
measurement in 45 plots, distributed randomly throughout the project area. 
The inventory leader recorded any indication of wildlife, either through 
direct observation or indirect evidence such as calls, tracks, faeces, and other 
signs. GPS points were recorded for each observation. Some remarkable 
observations were made during the survey, including footprints of the 
Sumatran Tiger (Panthera tigris), Tapir (Tapirus indicus) and Sun Bear 
(Helarctos malayanus). 

 Two teams who worked separately (one team in Buring river and the other 
in Kepahyang river) spotted fresh tiger tracks 6 times along a transect. This 
indicates that at least 2 individual tigers are using the project area and this is 
substantiated by the relatively good quality of remaining forest and available 
food - Wild Boar (Sus scrofa), Sambar Deer (Cervus unicolor), Barking 
Deer (Muntiacus muntjak) and Mouse Deers (Tragulus napu and Tragulus 
javanicus) are all present. Another large carnivore that was recorded in the 
project area was the Sunda Clouded Leopard (Neofelis diardi). 

 Many project field activities can be done in parallel with wildlife 
surveillance. One such observation was made in July 2009 during a survey 
for biomass allometric development near a timber company on the Buring 
river. A company worker who often went hunting in the forest at night, 
using an air rifle, brought home two dead Greater Mouse Deer (Tragulus 
napu) and the next day a Lesser Mouse Deer (Tragulus javanicus). These 
species had not been recorded by previous surveys. Footprints belonging to 
at least 3 individual tigers were also observed on the riverbank during the 
same survey.

 Gibbon (Hylobates agilis), Banded Langur (Presbytis melalophos), Silvered 
Langur (Presbytis cristata), Pig-tailed Macaque (Macaca nemestrina), and 
Long-tailed Macaque (Macaca fascicularis) were recorded during a carbon 
inventory and other field surveys. The Long-tailed Macaque is still common 
and the most frequent mammal to be seen in the Merang river area. A 
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specific survey to assess the gibbon population in the project area will be 
conducted soon. The Pig-tailed Macaque and Banded Langur need to be 
monitored regularly, since they are susceptible to forest degradation and 
deforestation.

Long-tailed Macaque (Macaca fascicularis)

 Wetland International conducted the most comprehensive mammal survey 
in 2003. They used direct observation and secondary information from 
trusted sources and recorded 20 mammals in the MPSF.  During regular 
field surveys, 3 more species have been found in the area: namely: the Lesser 
Mouse Deer (Tragulus javanicus); Sunda Clouded Leopard (Neofelis diardi) 
and Giand Red Flying Squirrel (Petaurista petaurista).

 Based on results from the field inventory, Rengas burung (Melanorrhoea 
walicchii) is the plant species with the highest Importance Value Index (IVI) 
in the project area, followed by Punak (Tetramerista glabra) and Ramin 
(Gonystylus bancanus). Although Rengas burung is a commercial species, 
it is not a favourite of illegal loggers due to its toxic sap that can severely 
irritate the skin. Previously, natural peat swamp forests in the project area 
were dominated by dipterocarp species. Among others publications on 
biodiversity, the team members of MRPP produced and published a book 
on tree species in the Merang peat swamp forest.
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 Local allometric biomass equations

 Some allometric equations have been developed to accommodate carbon 
measurement in tropical countries. However, it is more appropriate to 
estimate tree biomass based on a local allometric equation developed from 
similar forest types. The nearest forest type to the MPSF that has been 
studied for allometric equations is a lowland secondary forest in Jambi. 
However most of the study site is located on mineral soil, hence it will differ 
to forest on peat land. 

 MRPP implemented a study for the development of biomass equations 
in the peat swamp forest at Merang, to get a higher level of precision and 
accuracy in carbon calculations. In cooperation with the adjacent timber 
plantation, we used harvesting to develop 2 allometric equations, one for 
tree species from natural forests and one for pioneer tree species. 

 For the peat swamp forest equation we used data from 54 dominant trees 
with a maximum diameter at breast height (DBH) of 102 cm. For the 
pioneer tree equation we used 22 trees with a maximum DBH of 35 cm. 

 Forest carbon Inventory

 The REDD+ mechanism, requires an internationally accepted carbon 
monitoring system. The higher the precision level of carbon measurement, 
the more convenient it would be for validation and verification as well as for 
carbon trading negotiations. Therefore, a carbon measurement system with 
accepted accuracy and precision is required at project level. 

 In MRPP we developed and implemented the Tier 3 carbon accounting 
methodology. This methodology has been documented and published for 
further dissemination. 

 In 2010, we conducted a forest carbon inventory using stratified random 
sampling technique in the project area. We adopted and modified a forest 
stand assessment tool, (applied for timber concession), for timber and 
carbon stock assessment. Aiming at 10% allowable error, we distributed 
45 measurement plots randomly into 8 strata. The result was used to 
estimate total carbon stock and baseline emission in the project area. This 
was done by integrating activity data derived from image classification and 
the emission factor from field measurement (previously we had interpreted 
Landsat imagery for the forest carbon inventory). 

 A book on methodology for carbon stock estimation was published 
based on project experiences. The book is useful for practitioners from 
government, NGOs and the private sector who are working on REDD 
projects. Additionally we also published tailored software for forest carbon 
accounting to accompany the book. This allows users to enter data from a 
field inventory and calculate the average biomass and carbon stock in their 
respective project areas.
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 Community-Based Fire Management

 From the beginning of the project we have encouraged community 
involvement for all field activities. Meetings were frequently conducted in 
villages to raise awareness on climate change and REDD, and on the aims 
of the project. Activities were jointly planned in order to get commitment 
and to work together. Based on the many meetings with villagers we 
established Community Forest Ranger Groups (CFR) in each village. MRPP 
and partners provided basic training for environmental education, forest 
inventory, rehabilitation, and for fire suppression. 

 In cooperation with Satu Hijau (a local NGO), the District Forest Service 
and the Manggala Agni Fire Brigade, fire prevention and suppression 
training was conducted for the CFRs. Annual refresher training was also 
provided by the project to ensure that the CFRs maintain and improve their 
skills in fire prevention and suppression. 

 Forest fire patrols are conducted regularly by the CFRs during the dry 
seasons. These patrols are used for disseminating information and leaflets 
on fire dangers and fire alertness to communities and even illegal loggers. 
A Fire Danger Rating System was established at the MRPP Merang Camp 
to provide important information on the fire danger levels. The status 
is assessed and updated daily by the Merang Field Office Manager. This 
information is sent to each CFR Post of Kommand (Posko). Whenever the 
fire status reaches the danger level, the Merang Field Office Manager will 
employ CFR crews for fire patrols and fire suppression. 

 MRPP provided some basic equipment for patrolling and fire suppression. 
Future entities involved in the Merang Peat Swamp management will have 
to maintain and upgrade the equipment, tools and the required skills for the 
CFRs on a frequent basis.

 A detailed fire management plan for Merang Peat Swamp Forest has been 
developed with contributions from local stakeholders. This is a major 
guideline for fire management activities conducted in the field. District 
government, FMU Lalan, CFR and relevant private sectors can use this fire 
management plan as reference or as basis for further collaboration.
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2.4  Component 3: Nursery and Rehabilitation
 Critical land in the project area has been prioritized for rehabilitation 

activities. Based on conditions in the field, approximately 8,931 ha (37%) 
of the recommended 24,092 ha area (Decree Musi Banyuasin Regent No. 
522/2235/Kehut/2008) comes under this category. Damage is generally due 
to forest exploitation activities, especially illegal logging and the opening of 
canals to transport the timber.

 The role of nursery and rehabilitation is to support sustainable natural 
resource management and biodiversity protection through the rehabilitation 
of land that has been degraded or deforested.

 Local communities are involved in the forest rehabilitation activities in 
the Merang-Kepayang area as part of the community-based rehabilitation 
strategy. Starting with seedlings, communities are involved in all stages 
of implementation from planting, plant maintenance, monitoring to 
protection.

 Aspects of community-based forest rehabilitation:

•	 Land	Use:	status	of	the	legality	of	the	area;	systems	and	patterns	of	land	
ownership. 

•	 Socio-Economic:	the	involvement	and	active	participation	of	
communities; social and economic benefits for community management 
(KPHP/Production Forest Management Unit, management plans and 
zoning areas).

•	 Peat	swamp	forest	(the	causes	of	damage,	intervention	models	and	the	
suitability of plants to the land types).

 Based on the above, through cooperation and collaboration schemes on PSF 
rehabilitation with local communities (Community Forest Ranger/ CFR, 
in 2 villages) and the Forestry Agency of MUBA District, the intervention 
needed for MRPP area, is: 

•	 Degraded	PSF	primary	forest:	canal	blocking,	area	monitoring	and	
protection, enrichment planting and natural regeneration.

•	 Secondary	PSF:		canal	blocking,	community-based	area	management,	
natural regeneration, enrichment planting, reforestation and area 
monitoring and protection. 

•	 Degraded	PSF	land:	hydrological	restoration	through	canal	blocking,	
reforestation, area monitoring and protection.  
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 Surveys of vegetation and areas of degraded land have been implemented in 
the project area in order to gather information on important local species. 
The survey results for the project site are as follows:

Table 5. Merang-Kepayang Peat Swamp Forest - Type of Damage

Type of Damage Level of Damage

Degraded primary peat swamp forest: 
Peat swamp forest that has been 
disrupted by logging and fires (among 
others) but the conditions and 
original peat swamp forest vegetation 
composition are still there, with 
vegetation density of more than 400 
trees / ha

Secondary peat swamp forest: Peat 
swamp forest that has been turned 
into a forest with the dominant type 
of secondary vegetation such as 
Gelam and tembesu, mainly caused 
by fire. Density of small trees and 
tree vegetation ranges from 300 - 400 
trees / ha

Degraded peat swamp forest: Peat 
swamp forest cover has been turned 
into open areas. Shrub and forest 
cover below 10%, with the density of 
small trees and vegetation under 300 
trees / ha

Minor damage, with the following 
characteristics:

• Damage to local species 
composition and the hydrology of 
peat swamp forest by fire, logging 
and canals

• No flooding

• Damage to the aspects of hydrology 
and forest composition and 
structure of a logged-over forests 
from logging and opening of canals, 
some flooding alongside rivers in 
the rainy season

Moderate damage, with the following 
characteristics: 

• Damage to the peat condition (peat 
is shallow and burns) and the 
species composition of plants into 
secondary forest

• Due to repetitive fires 

• No flooding

Moderate damage, with the following 
characteristics:

• Damage to the peat (top layer), 
hydrology and forest cover leading 
to non-forested or open areas.

• As a result of repeated fires and 
the opening of canals.

• No flooding
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Table 6. Recommendation Indigenous Species for Rehabilitation (MRPP area)

Peat Swamp Forest 
Condition

Primary peat swamp 
forests are degraded 
by fire and logging 
(original forest cover 
or a mixture of peat 
swamp forest with an 
average level of cover 
close to 50%).

Secondary forest 
(Forest cover with 
secondary plant 
species, such as 
Gelam, Tembesu, 
etc).

Degraded peatlands 
from fire (Non-
forested land in the 
form of shrubs or 
tree cover below 
10%).

Description Examples of Appropriate Species

Indigenous type of peat 
swamp forest.
Species is shade resistant 
(Toleran).
Intended to increase 
biodiversity, particularly 
important and protected 
species.

Peat conditions have 
changed.

Pioneer vegetation types.

Timber and non timber.

Indigenous peat swamp 
forests.

Resistant to sunlight 
(intolerant).

Pioneer peat swamp forest.

Selection of appropriate 
rehabilitation programs, 
collaboration with 
community empowerment 
programs.

Peat swamp forest that has an 
important value / protected.

Vegetation that can provide 
added value, such as MPTS 
and NTFP.

Enriched with essential plant species and 
protected to increase the species diversity, 
such as:
Dipterocarpaceae species: Meranti (Shorea 
sp.), Tenam/Mersawa (Anisopthera marginata), 
Resak (Vatica rassak).
MPTS  (Multi Purpose Tree Species): Balam 
(Palaquium burckii), Durian burung (Durio 
carinatus), Gaharu (Aquilaria malaccensis), 
Ketiau (Ganua motleyana)
Other Species: Dara-dara (Knema spp.), 
Keranji (Dialium indum), Mengris/Kempas 
(Kompassia malaccensis), Medang (Litsea spp.), 
Punak (Tetramerista glabra), Ramin (Gonytylus 
bancanus), etc. 

Secondary forest conditions with species of 
Gelam (Meulaleuca cajuputi) and Tembesu 
(Fabrarea fragrans):

Forest management types of Gelam and 
Tembesu to ensure sustainability for the 
benefit of local communities.

If the peat is still in good condition, for 
enrichment with plant types such as in the 
box above, while for the open areas use those 
in box below.

MPTS : Jelutung (Dyera lowii), Pulai 
(Alstonia  pneumatiphora), Mahang 
(Macaranga triloba).

Wood : Belangiran (Shorea belangeran), 
Gelam tikus (Eugenia spicata).
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 A village nursery was built to provide seedlings for the rehabilitation 
program in Merang HRG-Kepayang. In addition, this nursery provides 
revenue to CFR members. Seeds from local species (indigenous tree species) 
are used. Two additional nurseries, namely Petaling CFR village Kepayang 
and CFR Tembesu - Merang Muara village, each have a 50,000-seedling 
capacity.  

 The nursery uses the knowledge and skills of community members in terms 
of seedling production for local species, including the production of grafting 
rubber seedlings (Hevea braziliensis). There are examples of approximately 
20 successful local produced species that can be used for seedlings, such 
as: Kayu Arang (Diospyros siamang); Punak (Tetramerista glabra); Medang 
(Litsea spp); Pabuh Kijang (Santiria griffithii); Kayu Kelat (Eugenia glauca); 
Cempedak air (Artocarpus maingayi); Keranji (Dialium indum); Dara-
dara (Knema spp); Balam (Palaquium burckii); Geronggang (Cratoxylon 
arborencens), Meranti (Shorea sp); Labu-labu (Endospermum malaccensis); 
Uya-uya (Gironniera nervosa); Keluai; Belambang Lanang etc.

 Blocking canals as a model of intervention to be used as preparation for 
rehabilitation of degraded peat lands has been carried out on the Tembesu 
Daro river and around the Kepayang river.

 Implementation of critical land cultivation has been done with a total of 43 
ha, as follows:

•	 Planting	an	area	of	2	ha	with	Jelutung	species	(Dyera lowii) and 
Medang (Litsea sp) at the end of 2009 and in May 2010. 

•	 Planting	an	area	of	26	ha	with	local	species	at	two	sites	in	December	
2010 and January 2011. 

•	 Planting	an	area	of	3	ha	with	a	mixture	of	plant	species	including	
Jelutung (Dyera lowii) and Meranti (Shorea blangeran) in the village 
Mangsang, as part of a rehabilitation research collaboration with the 
BPK – Palembang.

•	 Planting	an	area	of	12	ha	with	local	species	in	July	2011.

 Plant maintenance carried out at locations includes slash line, cleaning 
planting holes (disk model), replanting, fertilization and plant 
monitoring. 

 Monitoring of plants on the 26 ha site was made to determine plant life and 
land suitability. A team from UMP conducted the monitoring in May 2011 
and July 2011. Ten local plants species were studied and the results showed 
that on peat soil that was flooded during the rainy season the smallest 
growth was with Punggung kijang (Santiria griffithii) at 48.78% and the 
largest growth with Dara-dara (Knema spp) at 89.87%. For sites where the 
peat is dry and there is still some land cover, the smallest growth was found 
with Makai at 40.70% and the largest was Keranji (Dialium indum) at 
88.82%.
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 Recommendations from the results of the monitoring include plants such 
as: Punak (Tetramelistra glabra); Medang (Litsea spp); Dara-dara (Knema 
spp); Cempedak Air (Artocarpus maingayi); Kelat (Eugenia glauca) Punggung 
kijang (Santiria griffithii); Balam (Palaquium burckii); Uya-Uya (Gironniera 
nervosa) and Keranji (Dialium indum) that will all survive in the early days 
when there is little shade planting.

 Cooperation with governmental institutions, university and NGOs is vital 
to support successful rehabilitation and the nursery. Institutions involved 
in supporting the transfer of knowledge and training members of the CFR 
include the MUBA Forest Service, the Provincial Forestry department, 
BP DAS – Musi, BPK Palembang, BPTH Palembang, BSBTP Palembang 
UMP, Kemasda NGO and WBH.

 Increased knowledge and developing skills through training has been 
implemented for members of the CFR with a total of 360 participants that 
started in October 2009. Details of the training are shown below (Table 7).

Table 7.  Nursery and Forest Rehabilitation Training

 Name of Activity

1  Nursery Development Training for CFR Tembesu (Merang 
Village) and CFR Petaling (Kepayang Village)

2  Development and Management of Village Nursery Training 
(CFR Tembesu and CFR Petaling)

3  Development and Management of Village Nursery Training 
(CFR Tembesu and CFR Petaling)

4  Training for Plantation Trial Peat Swamp Forest Tree 
Species in MRPP Area with CFR

5   Observation and Planting Maintenance Training

6  Canal Blocking Training with CFR Tembesu and KMPH 
Petaling

7  Canal Blocking Training with CFR Petaling

8  Training in Plantation Peat Swamp Forest Tree Species 
with CFR Tembesu and CFR Petaling in MRPP Area 

9  Plantation Training for CFR Sumber Urip - Mangsang

10 Plantation Training for CFR Petaling, Tembesu & Medang 
Kuning

11 Cultivation Technique of jelutung species; Nursery 
Management; Pre-Planting and Plant Maintenance with 
CFR

12 Training on Clone Rubber Orchard Establishment

  T o t a l

F

9

6

4

19

 Date of Implementation

2-5 October 2009

22-25 October 2009

17-19 Nov. & 22-23 
Dec 2009 

29-30 December 2009

2-25 February 2010

17-18 March 2010

April 12-16, 2010

5-8 May 2010

13-14 November 2010

19-20 November 2010

16-17 February 2011

  
No M

28

32

21

42

25

40

9

33

16

41

26

28

341

Number of Participants

Total

28

32

21

51

25

20

9

33

16

11

32

32

360
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 There are several funding opportunities for rehabilitation and management 
of village nurseries for a REDD program in the Merang-Kepayang peat 
swamp forests, as well as for good forest management schemes through 
KPHP and forest management by communities and the private sector. 
These are, among others:

•	 Greenhouse	gas	emission	mitigation	funded	by	central	government.

•	 Forest	management	for	village	forests	in	the	villages	of	Muara	Merang	
and Kepayang, including forest rehabilitation with local seedlings 
supported by the village nursery.

•	 Opportunities	of	cooperation	with	the	private	sector	through	CSR	
funds (Ex: PT Sinar Mas-RHM; Pertamina; Mining, etc.).

•	 Rehabilitation	program	from	KPHP	Lalan	and	Forset	Service	MUBA.

•	 Seedling	supply	for	rehabilitation	program	DAS	MUSI	(BPDAS		
MUSI).

•	 The	need	for	a	rubber	cultivation	program	in	surrounding	communities	
(rubber seedling sales will give business opportunities to the village 
nursery).

•	 Management	of	Merang-Kepayang	area	in	the	carbon	trading	
mechanism through REDD.

•	 The	mechanism	for	sharing	the	results	of	carbon	trading	schemes	
post-2012 REDD for the rehabilitation of the Merang-Kepayang peat 
swamp forest (production of seeds and planting).
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2.5  Component 4: Community Development
 The adverse impacts of climate change are, among others, disturbances in 

hydrological cycles bringing changes in rainfall patterns and rising sea levels 
due to the melting of the ice caps. Excessive floods as well as droughts are 
likely. A decrease in agriculture and fish production from the changing 
weather patterns is to be expected. Negative impacts and changes to 
biological diversity will occur and affect the balance of flora and fauna. 

 Indonesia is still mainly an agricultural country; hence awareness on the 
causes of climate change and its impacts needs to be increased substantially. 
Ways and means to reduce the negative impacts will have to be found.

 The MRPP Community Development (CD) component is assigned to 
promote and enhance active participation by village communities to reduce 
the underlying causes of deforestation and degradation to forests in the 
project area.

 Targets and activities of the CD components consist of: 

1. Facilitate the establishment of the Community Forest Rangers (CFRs) 
or Kelompok Masyarakat Peduli Hutan (KMPH); recruited from local 
village communities. 

2. Enhance KMPH members capacity and support institutional 
strengthening 

3. Introduce alternatives for income generating activities (IGA), and 
facilitate the establishment of groups’ savings and loan schemes to 
function as embryo for village micro finance service units.

4. Promote and encourage active participation of local communities 
in forest protection and rehabilitation to enter into the REDD+ 
compensation mechanism.

 To conduct the implementation of these activities, MRPP has had close 
collaboration with related competent stakeholders, among others with 
NGOs of Yayasan Kemasda and Satu Hijau; Government agencies such 
as BPTP, Dinas Kehutanan, Dinas Pertanian dan Peternakan, BPSB 
Perkebunan, Balai Penyuluh Pertanian, Perikanan dan Kehutanan, and 
many other relevant agencies at province, district and sub-district levels.
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 From October 2008 until September 2011, MRPP established and regularly 
facilitated fourteen KMPHs. Two of these KMPHs are core groups and 
were assigned as village forest fire crews, while the other twelve are extension 
groups. All of the KMPH members were recruited from local community 
members of the Merang and Kepayang villages and their sub-villages.

Name

KMPH “Tembesu” – Dsn Bina Desa

KMPH “Petaling” – Ds Kepayang

KMPH “Medang Kuning” – Dsn Bina Desa

KMPH “Pulai Gading” – Ds Kepayang

KMPH “Durian Payo” – Ds Kepayang  

KMPH “Merante Jaya” – Dsn Bakung

KMPH “Jelutung Indah”– Dsn Bakung

KMPH “Merawan” – Dsn Buring

KMPH “Wanita mandiri” – Dsn Hijrah Mukti, 
Mangsang

KMPH “Bunga Anggrek”  - Dsn Bakung, Muara 
Merang

KMPH “Jati Merah”  - Dsn Bina Desa

KMPH “Mawar Putih”  - Ds Kepayang

KMPH “Urip Mulyo” - KTGR, Dsn II Mangsang

KMPH “Sumber Urip”  - Dsn Hijrah Mukti

TOTAL

No

1 

2

3

4

5

6

7

8

9

10

11

12

13

14

Male

17

12

17

12

11

8

16

19

-

-

-1

--

21

24

158

Female

-

-

-

1

-

6

5

1

15

20

20

20

7

-

95

Total

17

12

17

13

11

14

21

20

15

20

21

20

28

24

253

Group members
Chair person

Guntur

Robert 
Nainggolan

Nanang

Kosilan

Syahroni

Hasis Handopo

Hasan Basri

Tatang

Sidiriah Lauli

Fitrianah

Pariyanto

Aminah

Susyanto

Sali

Remarks

Core / Village 
Fire Crew

Core / Village  
Fire Crew

Extension group

Extension group

Extension group

Extension group

Extension group

Extension group

Women’s group

Women’s group

Women’s group

Women’s group

Extension group

Extension group

Table 8. List of CFR/KMPHs established

 In regard to the capacity development, various workshops and training 
have been conducted while MRPP specialists and recruited experts 
did continuous on-the-job training and coaching. Examples of specific 
interventions are given in Table 9.
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Name of Activity

Workshop on Gender role awareness for village 
decision makers at Merang village

Workshop on Gender role awareness for village 
decision makers at Kepayang village

Training on Management and Group Dynamic for 
CFR “Tembesu” of Bina Desa SubVillage

Training on Management and Group Dynamic for 
CFR “Hutan Lestari” of Kepayang village

Training on Technique and Management of Poultry 
Business as Income Generating Activities for 
CFRs at Bina Desa Subvillage

Training on Technique and Management of Poultry 
Business as Income Generating Activities for 
CFRs at Kepayang village

Training on Management and Group Dynamic 
for CFR “Jelutung” and “Meranti Jaya”of Merang 
village

Refresher Training for Forestry Investigator 
(PPNS) personnel from District and Province 
Forestry Service at Palembang

Refresher Training for Forestry Police (PolHut) 
personnel from District and Province Forestry 
Service  at Palembang

Training on Management and Group Dynamic 
for CFR “Tembesu” and “Medang Kuning” of Bina 
Desa SubVillage

Training on Households Economy Management for 
2 CFRs at Bakung, Merang Village

Training on Households Economy Management for 
2 CFRs at Kepayang Village

Training on Management and Group Dynamic for 
CFR “Merawan” of Buring SubVillage

Training on Agri Bisnis for Community Forest 
Rangers

Training on Bookkeeping for CFRs’ Savings and 
Loan Managers

Training on Veterinary for CFRs at MRPP Field 
Office

Training on Hybrid Rubber Clone seedling 
production for CFRs  

Workshop on CFRs Facilitation Handing Over 
from MRPP to District Government Extension 
Agency

Workshop on Gender roles and functions for 
women groups of Muara Merang and Kepayang

Socialisation Meeting on Fire Prevention and 
Mitigation for Muara Merang Village community

Sub Total

Male

21

7

0

5

0

1

11

0

0

0

14

8

2

5

12

2

4

18

28

25

 163

Female

9

23

13

26

15

14

21

24

24

32

12

22

19

22

12

18

33

42

-

15

404 

Total

30

30

13

31

15

15

32

24

24

32

26

30

21

27

24

20

37

60

28

40

567

Number of Participants
Date of Implementation

2 February 2009

4 February 2009

19-21 March 2009

28-30 April 2009

19 August 2009

20-21 August 2009

22-24 December 2009

9-10 March 2010

10-11 March 2010

12-14 March 2010

8-10 April 2010

5-7 May 2010

27-29 May 2010

19-20 Aug & 24-25 
Sept 2010

4-5 March 2011

12 April 2011

3-4 May 2011

30 June 2011

16 September 2011

17 September 2011

Table 9. CD Trainings and Workshops conducted

Basic

x

x

x

x

x

x

x

x

x

x

Specific

x

x

x

x

x

x

x

x

x

x

Type of Activity
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 Alternative income generation activities varied considerably according 
to requests by the groups. Field activities and modules introduced and 
supported included poultry production, animal husbandry (cattle, goat 
rearing), and the establishment of home and agribusinesses such as village 
shops, the production of snacks, etc.  

 One of the examples is the poultry rearing conducted by Pak Effendy, “Pulai 
Gading” CFR member of Kepayang village. He could manage a rotation 
of 4 rearing’s per year, each consisting of 1 box of 100 baby chickens 
(IDR 750.000 per box), with a rearing period of 38 days. Sold chickens 
weighed between 1.8 - 1.7 Kg/head. During the rearing period the chickens 
consumed 4 bags of pellet of 50 kg each (IDR 310,000/bag). When using 
recommended chicken medicines around 85% of the small chickens 
survived and could be sold after rearing.

Table 10. Example of Cost Benefit Analyses of Pak Effendi’s Chicken Rearing for 1 
year (4 rotations).  

Expenditure and Revenue

A. Expenditure (Cost)

    - DOC  ( 4 x 750.000,-)

    - Pellet ( 4 x 4 X 310.000,-)

    - Medicines (4 X 50.000,-)

    - Cage reduction 

  Total

B. Revenue

    - Selling (1, 75 x 85 x 4 )= 595 Kg

     @ 27.000/kg  = ( 595 x Rp 27.000 )

Total

C. Benefit 

FCR 

R/C

IDR

3.000.000

4.960.000

200.000

125.000

8.285.000

16.065.000

16.065.000

7.780.000

1,14

1.94

 Food/Cost ratio indicates the efficiency of chicken food provided. Based on 
the above analyses, the R/C of 1.94 shows that the chicken rearing business 
is a promising alternative for additional income generation at household 
level.

 When MRPP started, villages surrounding the Merang Peat Swamp area 
were mostly poor and had very low incomes. Access to micro financial 
services did not exist as no banks were close. To provide access to 
microcredit through savings and loan cooperatives was a principal challenge 
for MRPP. However there is no doubt that without access to capital it would 
not be possible to support economic development at the village level.
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 To substantially increase household and village incomes, MRPP introduced 
local subsidies to establish saving and loan schemes that could be managed 
by the groups. This required an increase in the management capacity and 
competence of the groups. NGOs and MRPP did this on a continuous basis 
until the end of the project. 

     Total from AWP II: 2010

Recipient CFR

Merante Jaya

Jelutung Indah

Pulai Gading

Durian Payo

Merawan

Medang Kuning

Urip Mulyo

Sumber Urip

Wanita mandiri

Bunga Anggrek

Jati Merah

Mawar Putih

Petaling

Tembesu

No

1 

2

3

4

5

6

7

8

9

10

11

12

13

14

Date of 
disbursement

March 2010

March 2010

March 2010

March 2010

Sept. 2010

Sept. 2010

Sept. 2010

Sept. 2010

Nov. 2010

Nov. 2010

Nov. 2010

Nov. 2010

Nov. 2010

Nov. 2010

Remarks

Mixed group

Mixed group

Mixed group

Mixed group

 

Mixed group

Mixed group

Mixed group

Mixed group

Women’s  group

Women’s group

Women’s group

Women’s group

Mixed group

Mixed group

Table 11. List of CFRs’ alternative income generating activities, supported by MRPP. Local subsidy 
disbursed for seed capital strengthening for CFR’s savings and loan schemes 2009 - 2010.

Village/Sub-
village

Bakung

Bakung

Kepayang

Kepayang

Buring

Bina Desa

KTGR, Ds II 
Mangsang

Hijrah Mukti

Hijrah Mukti, 
Mangsang

Bakung, Muara 
Merang

Bina Desa

Kepayang

Kepayang

Bina Desa

Activities

Goat, Micro Credit

Micro Credit

Micro Credit

Micro Credit

Total:

Rubber Micro 
Credit

Gardening tools, 
Horticulture, Cattle

Cattle, Micro 
Credit, Chicken

Cattle, Micro 
Credit, Chicken

Chicken, Micro 
Credit

Home Industry 
Micro Credit

Rubber, goat 
Micro Credit

Micro Credit

Rubber, Chicken 
Micro Credit

Chicken, Goat

Sub Total

    Total from AWP I: 2009

Seed Capital 
Local Subsidy 

IDR

30.000.000

30.000.000

30.000.000

30.000.000

120.000.000

28.700.000

28.380.000

16.497.000

16.000.000

10.000.000

26.000.000

26.000.000

26.000.000

15.000.000

20.000.000

123.000.000

212.577.000

AWP I: 2009

AWP II: 2010

         Sub Total        89.577.000
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 The disbursement process for local subsidies was:

1. Local Subsidy (LS) allocated in the project’s Annual Work Plan (AWP)

2. The LS budget availability informed to the community forest rangers 
(CFR) group during monthly/regular facilitation by project and NGO

3. Facilitated by NGO, CFR provided and submitted the proposal on 
strengthening of seed capital of the group’s saving and loans scheme 
(revolving fund) to the project for local subsidy support. The group 
proposal consists of:

a. CFR profile

b. Activities being planned

c. Financial/subsidy support needed (summarized from individual group 
member’s proposal)

4. Agreement of Collaboration established and signed between CFR and 
MRPP represented by Community Development Specialist, witnessed 
by Village Head and NGO facilitator. The agreement particularly 
focused on promotion of active participation of group members for 
the protection and rehabilitation of the Merang Kepayang Peat Swamp 
Forest, and the provision of a Local Subsidy for revolving funds to 
support the income generating activities of the group members. The 
agreement stipulated obligations and rights of parties.

5. Brief contract for Local Subsidies signed between GIZ represented by 
Principal Advisor and the CFR, witnessed by NGO facilitator.

6. Disbursement of the Local Subsidy from project to the CFR as end 
beneficiary, facilitated and witnessed by NGO facilitator.

7. Facilitation, monitoring and reporting of implementation and progress 
of the use of the local subsidy as revolving fund, conducted by project 
and NGO facilitator on a regular basis. NGO facilitator contracted by 
GIZ.

8. The local subsidy money plus interest gained as revolving fund was 
disbursed to the CFR. It is intended to strengthen the seed capital of the 
micro credit/savings and loan scheme of the group. The local subsidy 
money will not have to be paid back to the project/GIZ. With regular 
facilitation and coaching by the NGO, it is expected that the revolving 
fund grows significantly and more members can obtain credits. 
Strengthening the village economy should help to reduce degradation 
and deforestation in the area. 
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 A good example for such a revolving fund is from the “Merante Jaya” CFR 
of Muara Merang village. Monitoring yielded these results:

 The proper set up and the management of such revolving funds / saving and 
loan schemes was only possible to work in collaboration with a local NGO, 
Yayasan Kemasda. The NGO - supported by MRPP - provided regular and 
continuous facilitation for groups and their institutional strengthening on 
a regular basis. If possible, future parties managing the Merang Peat Swamp 
Forest should continue such facilitation.

 To instil a sense of care for the environment, active participation of 
the CFRs members in many environmental protection activities was 
encouraged. CFRs were also contracted for a number of protection activities 
such as illegal logging monitoring, fire patrols and initial fire suppression 
during dry seasons. Further to this all aspects of rehabilitation - starting 
from nursery development to planting and maintenance - was carried out by 
our village partners. All studies and surveys conducted involved CFR.

 A brief overview of community development results and achievements is 
listed below: 

•	 14	community	groups	(community	forest	rangers	-	CFR)	established	
and strengthened.

•	 Pilots	for	alternative	income	generating	activities	introduced	and	
supported.
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•	 Community	group’s	micro	finance	service/savings	and	loan	scheme	
as embryo of future village micro-finance institution established and 
supported.

•	 Farmer	groups’	institution	as	well	as	its	members‘	capacity	enhanced	
through regular facilitation, training and workshops for self-reliance and 
sustainability.

•	 Pre-condition	of	groups’	capacity	and	networking	for	potential	further	
support from government and/other donors established.

•	 Appropriate	management	and	technology	of	alternative	IGAs	delivered	
for further replication.

•	 Groups’	sustainable	micro	finance	services	are	available	for	further	
diversification of IGAs or to increase agricultural production and 
farmers income in general.

•	 For	sustainability	and	further	facilitation	of	the	CFR	groups,	all	of	the	
14 CFR groups have been officially registered and handed over to the 
local agricultural extension office (the Balai Penyuluhan Pertanian, 
Perikanan dan Kehutanan - BP3K) of Bayung Lencir sub district. 
The BP3K is the relevant and a competent government agency with 
responsibilities for further facilitation of the farmer groups in the area. 

 To sum up, the result chain below displays the links and interactions 
necessary to achieve the desired impacts. It reflects the approaches used 
and the interventions applied by MRPP for the community development 
component.

Results Chain of the Merang REDD Pilot Project Community Development component.

• Increase agricultural production and farmers income

• Additional income from IGA diversification

• Village micro entrepreneurs have access to sustainable micro finance services

Building farmer’s 
capacity for self-reliance 

and sustainability

• Community groups established and strengthened

• Pilot for IGAs and / or other agri-businesses

• Village micro finance service/savings and loan institution(s) established

Intermediate 
Outcomes including 

use of Output

Impacts
• Reduced deforestation and forest degradation

• Improved management of natural resources

• Increased prosperity level (in combination with other components)

Objective

• Potential further support from government agencies and other donors

• Appropriate alternative IGAs / other agri-businesses for replication

• Micro credit finance services for strengthening or diversifying IGAs

Outputs

Establishment of 
village micro finance 

institution

Providing field 
samples of 

alternative IGA



2.6  Component 5: Information, Communication and        
Knowledge Management

 The major aims of MRPP II and component 5 were:  

•	 Lessons	learnt	and	experiences	of	the	MRPP	are	available	to	relevant	
national and international stakeholders

•	 Networking	between	other	donor	initiatives	to	reduce	deforestation	and	
degradation of peat 

 ICVKM activities could only start fully in January 2010, with funds from 
MRPP II and new recruited staff. Before this date other specialists and staff 
had to fulfil this function in addition to their own assigned tasks.

 The year 2010 marked significant achievements for MRPP II. First, the 
ICVKM concept was developed and activities to put it into practice were 
designed with input from the stakeholders at a planning workshop for the 
AWP II. The implementation of these activities yielded the following results:

•	 Information,	Communication,	Visibility	and	Knowledge	Management	
activities have made the GIZ MRPP a worldwide brand. It is described 
as one of the leading projects among REDD + forest carbon projects. 

•	 Since	the	Technical	Agreement	between	Ministry	of	Forestry	and	
GIZ MRPP was signed on 26 July 2010, the project legally became a 
Indonesia REDD Demonstration Activity.  

•	 Given	the	DA	status,	MRPP	has	been	an	active	member	at	numerous	
meetings, gatherings, national exhibitions and conferences addressing 
national and international experts. This helped rise the awareness of the 
project and increased interaction with local, national and international 
stakeholders.

•	 Locally,	the	project	supported	the	establishment	and	consolidation	
of a number of forums like the Coordination and Technical Team of 
Climate Change of South Sumatra, the Multi-stakeholder Forum CSR 
of Musi Banyuasin and the BPDAS Musi Forum.

•	 MRPP	had	also	entered	into	many	strategic	collaborations	with	other	
locally active national and international organizations such as Zoological 
Society of London (active in Jambi) and PT. REKI (active in Jambi and 
South Sumatra) by signing a Memorandum of Understanding for a 
closer working relationship and a better exchange of data, information 
and experiences.

•	 Nationally,	MRPP	is	well	known	for	its	advanced	implementation	
of field activities and carbon measurement methods, (that have been 
adopted by the Ministry of Forestry as a model for carbon measurement 
in Indonesia).

•	 MRPP	is	actively	engaged	with	all	major	Forestry	and	REDD	
institutions such as Pustanling, DKN, Satgas REDD, Bappenas and 
UN-REDD Indonesia.

Merang REDD Pilot Project (MRPP) 
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•	 Internationally,	through	its	website	and	exchanges	at	international	
and national conferences and workshops, MRPP has made contacts 
with many researchers, university students, media representatives 
and other projects from all over the world.

•	 Media	coverage	is	extensive,	MRPP	has	nor	only	been	been	featured	
at national and provincial level but also on DWTV German, Danish 
TV and Al-Jazeera TV. Beside that, many national and international 
printing media have featured MRPP. 

•	 For	information	and	documentation,	as	well	as	for	the	participation	
at many events all types of printed and digital media have been 
produced and disseminated, among them: reports, leaflets, books, 
discs, campaign accessories, stickers, pins, hats, bags, notice boards 
at strategic locations, etc.

•	 An	internal	specific	library	contains	a	vast	amount	of	literature	on	
relevant subjects and many study reports and documents collected 
from sources in Indonesia and outside. More basic village libraries 
were started in two villages with a focus on agriculture and forestry.

•	 Networking	was	enhanced	and	coordination	between	stakeholders	
strengthened. Decision makers in South Sumatra, Indonesia and 
the region were facilitated to establish contacts and to participate in 
important climate change issues. 

•	 The	intensive	collaboration	with	all	the	stakeholders	was	
instrumental for increasing the awareness and the understanding of 
climate change, REDD and MRPP. 

•	 The	MRPP	Project	Information	Note	(PIN)	was	developed.	It	is	a	
prerequisite and very useful document for past and future investors 
and donor contacts.
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 In 2011, MRPP achieved and consolidated more significant achievements 
on its ICVKM activities through leveraging its 2010 success. 

•	 To	further	deepen	collaboration	with	all	stakeholders	additional	
ICVKM products were produced and introduced to audiences. 
Awareness on climate change and REDD was expanded through 
workshops and seminars.

•	 	Knowledge	transfer	on	gained	experiences	from	the	field	continued	
with many stakeholders. This went hand in hand with capacity 
development on the local and national levels. 

•	 All	MRPP	components	worked	in	a	coordinated	way	with	most	
of the national and local institutions and civil society to share and 
enhance competence and capacity. Some examples include the carbon 
measurement component that worked closely with Pustanling and Forda 
of MoF in drafting the Indonesian Standard of Carbon Measurement 
Methods. The forest management unit and CD unit worked closely 
with local NGOs, Wahana Bumi Hijau, KEMASDA and Satu Hijau in 
capacity building for communities and village forest development.

•	 MRPP	has	developed	capacity	and	competence	of	all	stakeholders	at	
village, district, province and national level since the start of the project 
in late 2008, until October 2011. Close to 3000 participants attended 
training, workshops, seminars, focus groups and meetings. Additionally, 
thousands of people had the chance to get information at exhibitions 
and conferences. MRPP produced a separate booklet on capacity 
development measures implemented during the project phase.

•	 By	publishing	regular	educational	newspaper	features	on	climate	change	
and REDD+ over a period of six months in the largest provincial and 
MUBA district newspaper, it is estimated that at least 20,000 readers 
were reached with each article.

•	 The	MRPP	Project	Information	Note	(PIN)	was	frequently	updated	and	
requested by many more organizations, brokers and investors for getting 
more information and knowledge on the MRPP REDD Demonstration 
Activity.

•	 The	UNEP	Risoe	Centre	on	Energy,	Climate	and	Sustainable	
Development (URC) that supports the United Nations Environment 
Programme (UNEP) was one international organization interested in 
MRPP lessons learnt. UNEP and the URC, in collaboration with the 
UN-REDD program, are jointly carrying out research on “Translating 
lessons learnt from financing of small and middle sized forest projects 
into national REDD+ strategy development and implementation”. 
From several projects assessed, MRPP was chosen for its achievements.

•	 As	in	2010	MRPP	was	actively	engaged	and	participated	in	various	
national and international exhibitions, conferences, workshop and 
seminars as a participant, an exhibitor and as a resource organization. 
These ICVKM activities substantially upgraded the MRPP networks 
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and linkages and enhanced its image and reputation on a national and 
international basis.

•	 In	this	International	Year	of	Forestry,	MRPP	in	March	2011	celebrated	
the event together with schools, NGOs, government institutions and 
the private sector. The venue was one of the major shopping malls in 
Palembang with thousands having the opportunity to get information, 
to discuss with partners and to enjoy the various displays and 
performances. Among the prizes and gifts where seedlings of local tree 
species. 

•	 MRPP	followed	a	strategy	to	contact	and	to	stay	in	dialogue	with	
potential investors and brokers for future carbon trading and, from 
the start, to involve our local partners from the district and provincial 
government. The project facilitated representatives from government 
institutions to attend specific international and national conferences 
and to meet brokers and investors. Brokers and Investors were also 
asked to present their point of view and their plans at a number of 
events in Palembang to a larger audience. A few highlights are listed 
below:

o Facilitate provincial Government meeting with Eco Securities - 
(Country Director) and Global Eco Rescue - (CEO), January 21, 
2010. 

o Facilitated provincial Government meeting with Gasprom 
International, Infinite Earth, for discussing a sub-national 
approach.

o MRPP approached Indonesian institutions, donors and investors to 
continue DA REDD+ Readiness after MRPP is finalized.

o GIZ Forclime and MRPP signed MoU with PT. Global Alam 
Lestari and PT. Agrinergy Indonesia.

o Agrinergy and PT Global were facilitated to meet district officials 
and to present their future plans for carbon trading.
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2.7 Crosscutting Issues, Capacity Development, 
Gender, and Civil Society

  Capacity Development

 To increase the awareness, capacity and competence of partners and 
stakeholders was a major part of MRPP and its components. The list 
of these measures (in the annex) provides ample evidence on how the 
human resources were enhanced. The ways and means to do this varied 
from discussions in workshops, dialogue in seminars, participation and 
active involvement and went from theory to practice. Hence a multitude 
of approaches was a significant contributor to assist our partners and 
stakeholders to gain skills and knowledge. As climate change and REDD 
are relatively new topics, MRPP could only lay the foundation and start 
with building the future human resources required for the tasks ahead. This 
dynamic needs to be continued by government and donors and maintained 
for the future. 

 Civil society engagement / NGO participation

 MRPP engaged civil society groups from the start of the project and 
continued to build on the cooperation and good results achieved from 
by the SSFFMP. Hence NGO participation and cooperation in project 
activities together with related agencies and stakeholders at district and 
province level (mainly in the areas of capacity building, network extension,  
guiding and coaching  community groups) has reached a significant level. 
The experience gained by MRPP and NGOs has not only generated benefits 
for them, but has also provided other donors and agencies with reliable 
partners for implementation of other projects. Some local NGO proposals 
that have been submitted to related agencies at district and province 
level were positively reviewed, and received financial support from local 
government at district and province level in South Sumatra. Others were 
even more successful and have obtained financial support from international 
donor agencies, for example small project facility funds for environmental 

 Given the importance of MRPP for the future of the last natural peat 
swamp forest in South Sumatera, and the REDD development process in 
Indonesia, it is seen as of the utmost importance by all involved parties 
to work together in searching for alternative funds to further develop and 
continue with climate change and REDD activities in Merang.

 At the time of writing there are a number of parties that might be - in one 
way or another - inclined to support future activities as soon as a legal basis 
for such support is available and transparent. It is most likely that in 2012 
another German financed project could start in South Sumatra to deepen 
the understanding of the unique biodiversity in the Merang Peat Swamp 
Forest with a second component to be based in Kalimantan.
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 Gender as cross cutting issue

 With a wealth of experience from gender integration, former SSFFMP staff 
and partners of MRPP continued to pay attention to gender issues and roles 
and, as much as possible, to guarantee equal access and support to all our 
stakeholders.

 The basis for understanding of gender issues and roles was developed by 
SSFFMP. A number of partners have an understanding of gender issues 
and followed MRPPs’ approach to continue with specific support for 
disadvantaged women in a number of project locations. Some women 
groups were formed for handling revolving funds to provide micro credits 
for their members. 

 One of the biggest achievements is most likely the significantly increased 
awareness on gender issues at all stakeholder institutions, with government 
institutions and the public at large.

and natural resource management and for community development and 
empowerment from UNDP and other donor agencies.

 Among the major activities that NGOs are involved with is awareness 
creation, community development, fire management, village forest 
development and environmental monitoring.
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2.8 Summary and Conclusions 
 MRPP has done much ground-breaking work for climate change adaptation 

and mitigation, and for the REDD process in Indonesia. Among key success 
factors have been the participative multi-stakeholder approach, transparent 
implementation, and a constant learning-by-doing process. Of advantage 
was a good head start in 2008 with an experienced team and a long-standing 
relationship with government institutions, communities, the civil society 
and the private sector.

 From a management point of view it was essential to break down the big 
issues into manageable components to achieve results and impact. Hence the 
MRPP components of climate change, FMU development and biodiversity, 
community development, nursery and rehabilitation, carbon accounting 
and monitoring and last but not least, a broad programme of information, 
communication, visibility and knowledge management. The detailed results 
of these components are in the main body of the report.

 Of utmost importance was to not only develop basic theories, but to 
apply them in the field with all the stakeholders, and to learn from the 
experiences. Flexibility and the commitment to act together to implement 
activities were based on constant dialogue and an open door policy.

 A type of a 4C concept was promoted (Caring government, Caring 
communities, Caring civil society and Caring private sector) throughout 
the project, focussed towards sustainable natural resource management and 
protection of the environment, in particular the biodiversity of the Merang 
Peat Swamp Forest.

 Even more could have been achieved if international and national dialogue 
and actions had progressed with a clear vision, and with a mission to protect 
the environment for the future. Even now there is still much disagreement 
on the reasons for climate change and how to share the burden. In the 
meantime the weather patterns are changing and natural disasters are 
increasing. We all hope that the COP 17 meeting in Durban, South Africa 
will finally provide a framework for REDD to be included in Carbon 
Trading schemes around the world.

 For MRPP stakeholders and the general public, awareness of climate change 
and REDD issues increased substantially and the many events and training 
opportunities supported and provided by MRPP significantly enhanced 
capacity and competence. Thousands of participants were reached through 
the high quality information material and documents that were produced to 
disseminate important data, information and messages.

 Further to this, Climate Change and REDD science was brought forward 
through research and its proper documentation. Books and reports on 
biodiversity and carbon accounting and monitoring were published to the 
highest standard possible. In many fields MRPP was the first project to show 
excellent results.
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 Climate Change and REDD - practically unheard of until the COP 13 
meeting in Bali - are now household names with many stakeholders and 
decision makers in South Sumatra and in the MUBA district. The challenge 
for the future is to continue, to expand, and to scale-up the results and 
achievements of MRPP. 
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Section 3

 Additional Information 
and Annexes

3.1 Available Products and Documents 
List of Major Products Published by MRPP

 No.  TITLE

1  Merang REDD Pilot Project (MRPP) Saving the last peatland 
forest of Southern Sumatra: Profil Proyek 

2  Documentary TV film on MRPP: Indonesia Environmental 
Protection in Sumatera

3  Merang REDD Pilot Project (MRPP) - Rehabilitation, 
Conservation, and Protection of the Merang Peat Swamp 
Forest

4  Merang REDD Pilot Project (MRPP) - Persemaian dan 
Rehabilitasi Hutan, Rehabilitasi Hutan Rawa Gambut Berbasis 
Masyarakat pada Areal MRPP

5  Forest Monitoring & Carbon Accounting Merang REDD Pilot 
Project (MRPP) - Measuring and Monitoring Carbon Stock in 
the Merang Peat Swamp Forest

6  Merang REDD Pilot Project (MRPP) - Pemberdayaan 
Masyarakat: Partisipasi Masyarakat pada Kegiatan 
Rehabilitasi, Konservasi dan Perlindungan Hutan Rawa 
Gambut Merang (Indonesian version)

7  Merang REDD Pilot Project (MRPP) Community Development, 
Participation in the Rehabilitation, Conservation and 
Protection of the Merang Peat Swamp Forest (English version)

8  Burung-Burung di Hutan Rawa Gambut Merang-Kepayang dan 
sekitarnya 

9  Ikan-Ikan di Hutan Rawa Gambut Merang-Kepayang dan 
Sekitarnya

10 Teknik Pendugaan Cadangan Karbon Hutan

11 Pohon-Pohon di Hutan Rawa Gambut Merang Kepayang

12 Forest Carbon Accounting Sofware

Type of 
product

Booklet

Film/DVD

Booklet

Booklet

Booklet

Booklet

Booklet

Book

Book

Book

Book

CD

Date of 
publication

2010

2010

2011

2011

2011

2011

2011

2011

2011

2011

2011

2011

Author

MRPP - Karl-Heinz 
Steinmann et.al

MRPP - DWTV 
Germany

MRPP - M Rayan

MRPP - Baba S 
Barkah and Asep 

Ramdhani

MRPP - Solichin 
et.al

MRPP - Djoko 
Setijono

MRPP - Djoko 
Setijono

MRPP - M Iqbal 
et. al

MRPP - M Iqbal 
et. al

MRPP - Solichin 
et.al

MRPP - Solichin 
et.al

MRPP - Solichin 
et.al
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List of MRPP Result Reports
 

No. Report #  Title      Author    Keywords

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

01.STE.FINAL

02.STE.FINAL

03.STE.FINAL

04.STE.FINAL

05.STE.FINAL

09.STE.FINAL

10.STE.FINAL

12.TA.FINAL

13.STE.FINAL

14.STE.FINAL

15.STE.FINAL

17.STE.FINAL

18.TA.FINAL

19.TA.FINAL

20.TA.FINAL

21.STE.FINAL

Laporan dan Modul : Lokakarya Penyadaran Peran 
Gender bagi Pengambil Keputusan Tingkat Desa

Hutan Rawa Gambut Merang Kepayang  

Survey Sosial Ekonomi Masyarakat Desa Muara 
Merang dan Kepayang Kab. Musi Banyuasin, Prov.
Sumatera Selatan

Laporan dan Modul : Pelatihan Manajemen Organisasi 
dan Dinamika Kelompok bagi MPH Hutan Tembesu 

Survey Aktifitas Illegal pada Areal MRPP di Kawasan 
Hutan Produksi Lalan, Kab. MUBA  

Laporan Kegiatan Pendampingan Kelompok Secara 
Reguler oleh NGO bagi Kelompok MPH di Dusun 
Bina Desa (Desa Muara Merang), Desa Kepayang Kec.
Bayung Lencir Muba.

Laporan Pertemuan dan Pelatihan; Survey Lapangan di 
Merang Serta Training dan Workshop di Bappeda Kab. 
MUBA

Laporan Kegiatan: Survey Vegetasi dan Kerusakan 
Hutan Rawa Gambut Areal MRPP

Laporan Kegiatan : Pelatihan Dasar untuk Kelompok 
Masyarakat Peduli Hutan Dusun Bina Desa (Desa 
Merang) dan Kepayang

Laporan Pendampingan Reguler oleh NGO di 
kelompok Masyarakat Peduli Hutan (MPH) Dusun 
Bina Desa Muara Merang dan Desa Kepayang 
Kecamatan Bayung Lencir Kab. MUBA

Laporan : Pelatihan Manajemen Organisasi dan 
Dinamika Kelompok bagi MPH Hutan Lestari, Desa 
Kepayang Kec.Bayung Lencir Muba Tgl 28-30 April 
2009

Laporan : Pelatihan Regu Pemadaman Kebakaran 
Hutan dan Lahan bagi Kelompok Masyarakat Peduli 
Hutan Bina Desa Ds.Muara Merang dan Desa 
Kepayang

Panduan : Pelaksanaan Rehabilitasi Hutan Rawa 
Gambut Berbasis Masyarakat di Areal MRPP Kab.
MUBA

Panduan : Pembangunan dan Pengelolaan Persemaian 
Desa Program Rehabilitasi Hutan Rawa Gambut 
Berbasis Masyarakat di Areal MRPP Kab. Muba

Panduan : Penyekatan Parit/Kanal dan Pengelolaannya 
Bersama Masyarakat di Areal Hutan Rawa Gambut 
MRPP Kab. Muba

Laporan Kegiatan Pendampingan Kelompok Secara 
Reguler oleh NGO bagi Kelompok MPH di Dusun 
Bina Desa (Desa Muara Merang) dan Desa Kepayang 
Kec.Bayung Lencir Kab.Muba

Yayasan Kemasda

Aidil Fitri

Konsorsium PSDAB 
Sumsel

Yayasan Kemasda

Tim Jurusan Kehutanan, 
UMP

Yayasan Kemasda

Orbita-LAPAN

Baba S Barkah

Yayasan Satu Hijau

Yayasan Kemasda

Yayasan Kemasda

Yayasan Satu Hijau

Baba S Barkah

Baba S Barkah

Baba S Barkah & M.Sidiq

Yayasan Kemasda

Gender

Survey, LUP

Survey NGO

MPH, Training 
Dinamika

Illegal Logging

MPH, 
Pendampingan 
Reguler (June 
2009)

GIS

Nursery

MPH, Pelatihan 
Dasar

MPH, 
Pendampingan 
Reguler (Agustus 
2009)

MPH, Pelatihan 
Manajemen

SOP No.01 PSF 
Rehabilitation 
rev.0

SOP No.02 PSF 
Rehabilitation 
rev.0

SOP No.03 PSF 
Rehabilitation 
rev.0

MPH, 
Pendampingan 
Reguler (Sep-
tember 2009)
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List of MRPP Result Reports (continued)
 

No. Report #  Title      Author    Keywords

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

22.STE.FINAL

24.STE.FINAL

25.TA.FINAL

26.TA.FINAL

28.TA.FINAL

30.STE.FINAL

31.STE.FINAL

32.STE.FINAL

33.STE.FINAL

35.STE.FINAL

36.STE.FINAL

37.TA.FINAL

38.TA.FINAL

39.STE.FINAL

40.STE.FINAL

41.STE.FINAL

Laporan Kegiatan Assesment bagi Kelompok-
Kelompok yang Melaksanakan Usaha Simpan Pinjam 
(Mikro Kredit) di Desa Muara Medak, Desa Mangsang 
dan Desa Bayat Ilir II Kec.Bayung Lencir Kab.
MubaHutan Rawa Gambut Merang Kepayang  

Laporan Pendampingan Reguler oleh NGO di 
kelompok Masyarakat Peduli Hutan (MPH) Dusun 
Bina Desa Muara Merang dan Desa Kepayang 
Kecamatan Bayung Lencir Kab. MUBA

Identifikasi Kanal di Bagian Hulu Sungai Kepayang, 
Tembesu Daro dan Buring di Wilayah KPHP Lalan 

Prosiding Workshop: Konsultasi Publik Pembentukan 
Kesatuan Pengelolaan Hutan Produksi (KPHP) Lalan 
Kab. Muba 

Prosiding Workshop: Penanganan Aktifitas Ilegal 
di Kawasan Hutan Produksi Merang dan Kepayang 
KPHP Lalan Kab. MUBA

Lap. Keg : Pelatihan Pengembangan Usaha Budidaya 
Ternak Ayam Potong dan Ayam Buras bagi Anggota 
KMPH Desa Muara Merang dan Desa Kepayang

Petunjuk Teknis : Beternak Ayam Ras Petelur

Petunjuk Teknis : Beternak Ayam Buras

Laporan Lokakarya Desa: Tantangan dan 
Peluang Penggunaan Lahan Berkelanjutan dalam 
Pengembangan Ekonomi Lokal Desa Muara Merang 
dan Kepayang

Petunjuk Teknis : Beternak Ayam Broiler

Pelatihan Manajemen Organisasi & Dinamika 
Kelompok bagi KMPH Jelutung dan KMPH Merante 
Jaya

Laporan Pelaksanaan Pelatihan Pembangunan dan 
Pengelolaan Persemaian Desa 

Pelatihan Penyekatan Parit/Kanal di Hutan Rawa 
Gambut Areal MRPP

Dukungan Teknis Pengembangan Alternative 
Peningkatan Pendapatan Kelompok Masyarakat Peduli 
Hutan (KMPH) pada Desa-Desa di Kelompok Hutan 
Rawa Gambut Merang Kepayang dan sekitarnya

Modul Pelatihan Manajemen Ekonomi Rumah Tangga

Laporan Akhir: Pelatihan Manajemen Organisasi 
dan Dinamika Kelompok bagi KMPH Tembesu dan 
KMPH Medang Kuning di Dusun Bakung, Desa 
Muara Merang

Yayasan Kemasda

Yayasan Kemasda

M. Sidiq

M. Sidiq

M. Sidiq

Y.Suci Pramudyati/BPTP

Y.Suci Pramudyati & 
Agung Prabowo/BPTP

Y.Suci Pramudyati (BPTP)

Eris Achyar

Y. Suci Pramudyati, 
Jauhari Effendy

Silahudin, Nurnajati, 
Wardah, Herwan Johan

Baba S Barkah 

Baba S Barkah

Rudy Soehendi, Budi 
Raharjo, Suci Pramudyati

Nurnajati

Kemasda

Assesment 
Mikro Kredit

MPH, Pen-
dampingan 
Reguler (Oct. 
2009) Illegal 
Logging

Laporan Survey 
GIS

Prosiding, Ilegal 
Activity

Poultry

Poultry

Poultry

LUP

Poultry

Community 
Development

Nursery

Nursery

Community 
Development

Community 
Development

Community 
Development
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List of MRPP Result Reports (continued)
 

No. Report #  Title      Author    Keywords

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

42.STE.FINAL

43.STE.FINAL

44.STE.FINAL

45.STE.FINAL

46.STE.FINAL

47.STE.FINAL

48.TA.FINAL

49.TA.FINAL

50.STE.FINAL

51.STE.FINAL

52.STE.FINAL

53.STE.FINAL

54.STE.FINAL

55.STE.FINAL

56.STE.FINAL

57.STE.FINAL

58.TA.FINAL

59.STE.FINAL

Laporan Pelatihan Manajemen Ekonomi Rumah 
Tangga (ERT) bagi KMPH Durian Payo dan KMPH 
Pulai Gading Desa Kepayang  

Laporan Pelatihan Manajemen Ekonomi Rumah 
Tangga (ERT) bagi KMPH Jelutung Indah dan KMPH 
Merante Jaya Desa Muara Merang

Laporan Kegiatan: Pelatihan Penyegaran PPNS 
Kehutanan dalam Upaya Penegakan Hukum Kasus 
Illegal Logging 

Laporan Kegiatan: Pelatihan Penyegaran Polisi Hutan 
dalam Upaya Penegakan Hukum Kasus Illegal Logging 

Laporan Pelatihan Manajemen Organisasi dan 
Dinamika Kelompok Bagi KMPH Merawan, Ds 
Buring Desa Muara Merang 

Laporan Pendampingan Penyaluran Dana Local 
Subsidy Pengembangan Usaha Simpan Pinjam/
Lemabaga Keuangan Mikro pada 4 Kelompok 
Masyarakat Peduli Hutan Jan-Mar 2010 

Lap. Studi Banding KPH, Pemantapan Struktur 
Organisasi dan Kewenangan UPTD KPHP Model 
Lalan Kab. Muba

Lap Status Program Rehabilitasi Hutan Rawa Gambut 
Berbasis Masyarakat MRPP di Wilayah KPHP Lalan 
Mangsang Mendis Kab Muba

Petunjuk Teknis: Budidaya Jamur Tiram yang Ramah 
Lingkungan (Materi Pelatihan Agribisnis bagi KMPH)

Petunjuk Teknis: Budidaya Ternak Kambing (Materi 
Pelatihan Agribisnis bagi KMPH)

Petunjuk Teknis : Pembibitan Tanaman Karet (Materi 
Pelatihan Agribisnis bagi KMPH)

Petunjuk Teknis: Produk Olahan Kedelai (Materi 
Pelatihan Agribisnis bagi KMPH) 

Petunjuk Teknis: Budidaya Cabe Merah Ramah 
Lingkungan

Petunjuk Teknis: Pengenalan Varietas Unggul dan 
Teknik Budidaya Ibu Kayu

Laporan Pelaksanaan Pelatihan Pengembangan Usaha 
Agribisnis bagi Anggota KMPH MRP

Dukungan Teknis Pengembangan Alternative Pening-
katan Pendapatan Kelompok Masyarakat Peduli Hutan 
(KMPH) pada Desa-Desa di Kelompok Hutan Rawa 
Gambut Merang Kepayang dan sekitarnya, Tahun 2010

Laporan Implementasi Penanaman Tahap I : 
Rahabilitasi Lahan Bersama Masyarakat di Areal MRPP

Laporan Pendampingan Reguler Masyarakat Peduli 
Hutan, Maret 2011

Kemasda

Yayasan Kemasda

Satu Hijau

Satu Hijau

Yayasan Kemasda

Yayasan Kemasda

M. Sidiq

Baba S Barkah

Susilawati dan Budi 
Raharjo

Agung Prabowo

Ahmad Subendi dan Budi 
Raharjo

Erliana Ginting

Susilawati dan Budi 
Raharjo

Titik Sundari

Budi Raharjo

Rudy Soehendi, Budi 
Raharjo

Asep Ramdani

Yayasan Kemasda

Community 
Development

Community 
Development

Community 
Development

Community 
Developmen

Rehabilitation

Community 
Development

Community 
Development

Community 
Development

Community 
Development

Community 
Development

Community 
Development

Community 
Development

Community 
Development

Nursery

Community 
Development



Merang REDD Pilot Project (MRPP) 

52

List of MRPP Result Reports (continued)
 

No. Report #  Title      Author    Keywords

51

52

53

54

55

56

60.STE.FINAL

61.STE.FINAL

62.STE.FINAL

63.STE.FINAL

64.STE.FINAL

65.STE.FINAL

Laporan Pelatihan Pembukuan Keuangan bagi KMPH 
di dusun Bakung, Muara Merang  

Ringkasan Laporan Pencapaian Hasil Kegiatan, 
Pembangunan KPHP Lalan, Promisi REDD dan 
Perdagangan Karbon

Evaluasi Pertumbuhan Beberapa Jenis Tanaman Pada 
Berbagai Tapak di Hutan Rawa Gambut Merang-
Kapayang KPHP Lalan

Pelatihan Budidaya Karet Okulasi dari Klon Terpilih 
untuk KMPH Desa Muara Merang dan Desa 
Kepayang, MUBA 

Pendampingan Reguler Kelompok Masyarakat Peduli 
Hutan Desa Muara Merang, MUBA

Laporan Pelaksanaan Pelatihan Budidaya dan 
Kesehatan Ternak Bagi Anggota KMPH MRPP 

Yayasan Kemasda

M. Sidiq

Asep Ramdani

BPTP

Yayasan Kemasda

BPTP

Community 
Development

FMU

Rehabilitation 

Community 
Development

Community 
Development

Community 
Development

3.2 List of Community Development conducted by MRPP
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3.2 Project Logframe with Indicators

Intervention Logic

Overall Objective

Contribute to sustainable 
natural resource 
management, biodiversity 
protection and rehabilitation 
of degraded peat lands in 
South Sumatra

Project Purpose

Support the protection 
and  rehabilitation of the 
last natural peat swamp 
forest in South Sumatra and 
it’s biodiversity through a 
KPHP management system 
and preparation for REDD 
mechanism

Lessons learnt and 
experiences of the MRPP 
are available to relevant 
national and international 
stakeholders

Networking between 
other donor initiatives to 
reduce deforestation and 
degradation of peat forests 
is enhanced

Objective Verifiable Indicators

• Capacity for sustainable 
peat lands management 
and restoration increased 

• Selected areas of degraded 
peat lands are restored / 
reforested 

• Biodiversity is protected 
and enhanced (e.g. through 
enrichment planting)

• Existing biodiversity is 
protected

• Illegal activities related 
to biodiversity losses are 
reduced

• Basic REDD requirements 
are available

• Selected areas are 

rehabilitated

Source/Means of Verification

• Capacity development 
results

• Maps of reforested peat 
lands

• Documents and reports on 
types of species planted

• Biodiversity surveys and 
results

• Management concept 
introduced

• Biodiversity data bank and 
description of changes 
over time 

• Description of measures 
introduced to curb illegal 
activities 

• Documents on REDD 

requirements finialized

 

Assumptions

National, provincial and 
district institutions cooperate 
well.

Government at different 
levels are support to law 
enforcement for illegal 
activities
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Results

Result 1:

Management structure (KPHP) 
is developed and set up for 
the Merang peat lands area, 
rehabilitation of selected areas 
is implemented

1.1. Establish collaborative 
management plan in 
accordance with KPHP 
concept

1.2. Establish Management 
Unit of REDD Musi 
Banyuasin District 

1.3. Implement rehabilitation 
with local species 
(enrichment planting) 

Result 2:

Peat lands, forest carbon, 
biodiversity and rehabilitation 
area are identified, measured 
and monitored

2.1. Conduct measurement and 
monitoring of biomass and 
forest carbon. 

2.2. Analysis on starting 
condition of project 
area for further carbon 
monitoring 

2.3. Assessment on biodiversity 
parameters and habitat 
quality 

Objective Verifiable Indicators

• A management structure (KPHP) 
for the Merang peat lands area is 
established

• All relevant stakeholders 
participate

• At least one appropriate, 
innovative and sustainable 
approach for rehabilitation is 
developed and implemented

• Collaborative management plan 
between local people with 
relevant stakeholders (Pemda, 
local village and private sectors 
has  established.

• Impact monitoring system has 
been developed 

• At least 2 selected villages have 
a local regulation on natural 
resources management

• At least 4 villages have midterm 
planning and implemented

• At least village 2 farmers groups 
have supported rehabilitation with 
local species

• Maps of the selected peat lands 
and their status are developed 

• Forest carbon stock calculated 
and updated

• Rehabilitation area identified, 
classified, and monitored   

• Biodiversity surveyed and regularly 
monitored and described 

• Information on peat extent, depth 
and volume are updated

• Forest growth and biomass are 
measured through terrestrial 
survey and permanent sample 
plots

• Existing forest cover from project 
start is interpreted and carbon 
stock is calculated

• Biodiversity parameter  of peat 
swamp forest are compiled from 
previous studies and survey

• Peat swamp forest biodiversity is 
monitored and analyzed

Source/Means of Verification

• Approaches overview 
documents

• Basic concept of 
management structure

• Documents report

• Document reports

• Format  monitoring 
system

• Local regulation  
documents

• Midterm planning report 
and selected activity has 
supported

• List of farmers group

• Annual work plan of 
farmers group

• Maps  of peat lands and 
rehabilitation area 

• Survey reports

• Monitoring reports

• Carbon stock calculation

• Maps of peat extent, dept 
and volume

• Survey reports

• Permanent sample plots

• Land cover and carbon 
stock maps
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Results

Result 3:

Integrated fire management 
and illegal activity reduction 
measures are applied  through 
community participation and 
sustainable natural resource 
management

3.1. Improve  awareness aims 
to promote community 
participation to mitigate 
illegal activities/fire 
prevention in project area

3.2. Establish community 
based fire management

3.3. Illegal activities mitigation 
scheme with involvement 
of local population 
established

3.4. Develop alternative income 
generating activities 
to reduce/avoid illegal 
practices (eg. Illegal 
logging, fire)

Result 4:

REDD preparation steps are 
supported including for carbon 
trading 

4.1. Develop capacity on 
promotion for carbon 
trading and forest carbon 
management competency  

4.2. Promotion of protection 
and carbon trading 
concept in close 
cooperation with national 
agencies (MoF, MoEnv)

Objective Verifiable Indicators

• Elements for a concept of 
Sustainable Natural Resources 
Management are established

• Active community participation 
started and increased 

• Integrated fire management 
applied and started with 
communities and relevant 
stakeholders (e.g. MPH concept)

• Number and types of illegal 
activities reduced 

• Community awareness and 
participation on conservation and 
protection of Merang peat forest 
increased

• Local people awareness and 
preparedness on anticipating fire 
danger is increased

• Local community actively 
participates in fire prevention and 
illegal activity mitigation 

• Alternative income generating 
activities promoted instead of 
illegal logging/ illegal practices

• REDD preparation steps and 
documents according to 
international and national 
requirements are ready until 
middle of 2011

• Networking with national and 
international REDD bodies 
established and enhanced

• Estimates on merchantable  
carbon for trading are available 
according to national and 
international requirements and 
best practice

• Samples of irrigation and drainage 
system (e.g. blocking canals) 
established and guidelines for 
maintenance of the drainage infra-
structure developed and tested.

• Project Design Document for 
Merang REDD pilot project 
developed.

Source/Means of Verification

• Illegal activity reduction 
and Fire management 
concept document

• List of community 
participation 
(quantitative and 
qualitative)

• Data of illegal activities 

• Monitoring reports

• Reports of campaign 
s conducted and 
awareness materials 
distributed

• Basic operation manual 
of village fire danger 
rating system

• Reports of fire and 
illegal activities 
mitigation conducted

• Reports of income 
generating activities 
conducted

• Carbon trading and 
management concept 
documents

• Activity reports

• Sample of blocking 
canal.

• The Water Management 
System in peat swamp 
guideline.

• Project Design Document 
of Merang REDD Pilot 
Project.
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Results

Result 5: ICVKM

5.1. A communication strategy 
is developed with relevant 
target groups and decision 
makers on national and 
international level

5.2. Website with developed 
products is available and 
used for informing specific 
audiences and decision 
makers

5.3. Knowledge management is 
applied within MRPP and 
in disseminating important 
products and messages

Objective Verifiable Indicators

• Partnerships with national 
institutions on knowledge transfer 
of REDD built and carbon trading 
concept promoted. 

• Knowledge transfer of REDD 
and forest carbon mechanism 
delivered.

• Potential investors identified, 
either non market-based (in early 
process) or market-based (in 
advanced process) determined and 
offered.

• Awareness on CC and REDD is 
enhanced with selected audiences

• Networking and coordination is 
enhanced with stakeholders and in 
particular with MoF

• Website is operating and 
accessible  

• Project experiences are 
documented and disseminated

• Specific info products for 
stakeholders are developed

Source/Means of Verification

• Promotion materials.

• List of profitable buyers.

• Report documents.

• Basic communication 
concept and strategy 
document

• MoU’s for cooperation 
with priority partners

• List of Climate Change/
REDD training/workshop/
dialogue attended/
initiated

• Website is designed and 
available  

• Library, list of reports 
and publications 
published/collected

• List of Exhibitions, 
Booklets, leaflets
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